

**Change Orders**  
**Core Tech International**  
**Residential Transfer Upgrades and Dededo Closure**

<b>Change Order</b>	<b>Description of the Change</b>	<b>Reason for the Change</b>	<b>Amount</b>	<b>Days Added</b>	<b>Date Approved</b>
1	Removal of additional waste and impacted soil	Additional waste found on the site	\$136,416.10	0	6/9/2017

**Hawaiian Rock Products, Inc.**  
**Residential Transfer Upgrades and Dededo Closure**

<b>Change Order</b>	<b>Description of the Change</b>	<b>Reason for the Change</b>	<b>Amount</b>	<b>Days Added</b>	<b>Date Approved</b>
2	Various contract adjustments	Adjustments to close out the work	\$ (5,169.05)	0	1/20/2017