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This Seventh Report is submitted by the Receiver pursuant to the Court’s November 22,
2023 “Post-October 17, 2023, Status Hearing Order” (“the Order”). Dkt. No. 2019. The
Receiver has attempted in good faith to work with U.S. EPA and Government of Guam
(“GovGuam”), and the parties were unable to resolve certain differences in language and
descriptions in the Seventh Joint Report.

The parties have complied with the Order requiring the parties to continue to meet and
confer. This report will provide an update on the topics covered in the Order, including the seeps
and leachate investigations; the Supplemental Environmental Project Completion Report
(“SEP”) and U.S. EPA’s determination on the bifurcation of the Receiver’s tasks from GEPA’s
tasks; the certification of cessation of solid waste disposal at Ordot dump; and the Termination of
the Receivership, including Chace Anderson’s review of GSWA operations; GSWA funding of
post-closure; Receiver update of the annual Ordot Dump Post Closure Cost Estimate, and the
Trust Agreement. This report also provides an update on the operations and maintenance
contracting, the Receiver’s claim against GWA, the status of the funds held by the Receiver for
post-closure expenses, Receiver update of the annual Ordot Dump Post Closure Cost Estimate,
and the subpoena to Gershman, Brickner & Bratton, Inc. from the Government of Guam counsel
Kelley Drye & Warren LLP in connection with the CERCLA litigation.

l. UPDATE REGARDING GWA CLAIM

In the Sixth Joint Report, the Receiver reported that it offered a lump sum settlement in
the amount of $2.65 million for excess costs incurred due to the Dero Road waterline leaks
(“Dero Road Leaks”). Sixth Joint Report at p. 3, Sept. 20, 2023, Dkt. No. 2001. In this section of
the Seventh Joint Report, the Receiver reports as follows:

GWA declined the Receiver’s settlement offer. Id. To further investigate the claim, the
Receiver submitted a Sunshine Act Request on March 20, 2024 to GWA relating to Dero Road
Leaks. GWA provided its response to the Sunshine Act Request on April 19, 2024. The Receiver
Team is reviewing those documents and has initially identified an important document which

sheds light on Dero Road Leaks and the impact to the increase in leachate flow. The document is
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an internal GWA Memorandum dated May 16, 2023 regarding the Dero Road Leaks (“GWA

Memo”) confirming, among other things, that the:

... initial [Dero Road Leak] ... (not on the leak map) was found near the Ordot
Landfill at the end of 2022 and was fixed at the beginning of 2023.

Before the leak was fixed, there was a difference of 197 to 224 gpm between the
outflow reading at Chaot and the reading at [Deep Well] A-12.... Taking
customer billing into account, there was still 181 to 208 gpm unaccounted for,
with an average flowrate of 196 gpm unaccounted for between the dates
12/13/2022 — 12/29/2022. It should be noted that the meters were read once a day
at various times during the day.

After the Leak was fixed, there was a difference of 103 to 126 gpm
unaccounted for between the dates 1/3/2023 — 1/18/2023, with an average
flowrate of 116 gpm unaccounted for. Although this drop in unaccounted water
shows that the leak was substantial, it should be noted that the meters were read
once a day at various times during the day.

The amount of water unaccounted for has dropped significantly over the
last several months; however there is still a large amount of unaccounted water
lost within the distribution line. Once the last two leaks are repaired, we should
see the amount of unaccounted water lost decrease again.

Exhibit A (May 16, 2023 GWA Memo).

The Receiver has requested a copy of the Leak Map referenced in the GWA Memo,

which GWA provided on April 25, 2024. The Leak Map may help the Receiver team further
understand and evaluate the impact of the multiple leaks around the Ordot Dump on the
increased leachate flow and its contribution to the additional leachate extraction costs
experienced at the Ordot Dump.

The information reviewed to date indicates and confirms the Receiver’s earlier statement
that the Dero Road Leaks were the primary cause of the increase in leachate experienced from
about 2018 through January 2023, when the leaks were fixed. Consequently, the Receiver
believes that the effects of those leaks continued impacting leachate flows in 2023 and may still

be continuing to have an impact in 2024. The GWA Memo also confirms that the leak had an
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average flow rate of 80 gallons per minute in December 2022, just prior to repair of the major
leak. This equates to a daily flow of 115,200 gallons per day and is consistent with the increased
leachate collection data provided by Brown and Caldwell (“B&C”), the operator of the Ordot
Dump Facility. This information further supports the Receiver’s claim against GWA for the
costs incurred as a result of the excess leachate, which will be the basis for determining the
amount of damages to which GSWA is entitled.! The Receiver intends to seek resolution of the
claim by negotiating with GWA.
1. UPDATE REGARDING LEACHATE FLOW AND SEEP INVESTIGATIONS
I.  Phase I - Investigation of Leachate Flows (volumes) and Seeps

The Receiver has continued to conduct Phase | investigation with special attention related
to tracking the continued decrease in leachate flows through the end of 2023 and into the first
quarter of 2024 following the GWA repair of water main leaks along Dero Road, seasonal
rainfall-related fluctuations in groundwater elevations and leachate flows, and seeps identified in

the reconnaissance effort of November 2022. Phase | data collection and analysis include:

e Rainfall precipitation
e Leachate flow volumes
o Monthly
o Instantaneous
e Groundwater elevations
e Seeps sampling and weekly assessment of seep conditions
e Surface emissions monitoring assessment of cover system (completed)

The data are collected to develop a better understanding of the relationship among the
seasonal changes to leachate flows, groundwater elevations, and rainfall. The data include
leachate flow measurements and leachate flow estimates in the leachate collection and removal

system (“LCRS”), and manual measurements and automatic transducer measurements of

! Preliminary review of the GWA documents indicate that, although most of the leakage is the result of the Dero
Road Leaks that affected the Ordot Dump, they also indicate that there is additional lost volume unaccounted for,
and the Receiver intends to pursue its investigation into the unaccounted losses to determine whether they also
contributed to the increase in leachate at the Ordot Dump.
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groundwater elevations from wells at various locations on the site. The data are plotted as time
series to facilitate review.

Weekly updates of the Phase | data have been provided to the Technical Representatives?
through early April 2024, at which time the Receiver and U.S. EPA agreed that the technical
priority is revising the Receiver’s SEP Report. The weekly updates through the fourth week of
April will soon be provided to the Technical Representatives, and the Receiver will resume its
routine weekly update distribution schedule after the SEP Report is completed. Technical
meetings are also held, as appropriate, on the ongoing investigations as well as on the level of
effort and data collection needed to support conclusions.

The Receiver continues to collect data on rainfall, leachate flow volumes, and
groundwater elevations, and data tables and time series plots are periodically updated to
incorporate the new information. Although the seeps are visually observed weekly, due to the
absence of observed flow since the last sampling event in October 2023, no recent sampling has
been completed at LEAS-2, LEAS-3 Upper and Lower, or at WSU-1a and 1b. Although flow
had been observed in the past at Seep Pipe East and Seep Pipe West, no flow was observed
during the past three sampling events, and sampling has not yet been performed at these two
locations. However, sampling supplies are at the site ready to take a sample should there be
flow. The Receiver is in the process of developing a final report based on data gathered through
December 2023 that will update preliminary findings in the July 2023 Technical Memorandum 2
for discussion with the Technical Representatives. The update will include recent data, and
propose continued data collection needs, as appropriate, and schedules and path forward.

The data collected since the filing of the Sixth Joint Status Report continues to show
decreasing trends in daily and average monthly leachate volumes while the site recorded one of
the heaviest rainfall years in over six (6) years. Sept. 20, 2023, Dkt. No. 2001. Total annual

precipitation in 2023 was 140.01 inches of rain, more than 46% increase over the prior seven (7)

2 Technical Representatives include representatives of the Guam Environmental Protection Agency, United States
Environmental Protection Agency, Guam Solid Waste Authority and the Receiver.

4
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-year average of 95.69 inches of rain. The leachate total annual flow dropped from 41,117,895
gallons in 2022 to just 16,268,579 gallons in 2023, a total reduction of 60.43%. Notably, the
leachate total annual flow in 2017, the year before the Dero Road Leaks are believed to have
started was 8,466,807 gallons, i.e. approximately 52% of the total annual flow in 2023, which
may be an indication that current leachate production is still impacted by the historical GWA
leaks.

The B&C Report on Leachate Flow Evaluation and Cessation of Discharges to Waters of
the United States will be completed on or about May 7, 2024 (“B&C Report™) and will be shared
with the Government of Guam and the United States. The Receiver will present a brief summary
of the B&C Report to the Court at the May 8, 2024 status hearing.

II.  GWA Pond 1 and 4 Dye Tests

As part of the information the GWA seeks regarding the pipeline leak, GWA, in
consultation with GSWA and supporting coordination by the Receiver, completed the Pond 1
dye test in December 2023. GSWA is currently awaiting the delivery of a fluorometer to better
determine the presence of dye in the LCRS. GWA informed the Receiver that it is also
developing a plan for conducting a dye test in Pond 4. The Receiver anticipates being provided
the plan for review prior to the performance of the dye test. A copy will be provided to U.S.
EPA and GEPA in the next few weeks. GWA expects to perform the Pond 4 dye test in the
presence of Brown and Caldwell. GEPA, GSWA, and their contractors, as appropriate, will be
invited to attend.

I11.  SEP COMPLETION REPORT

A. U.S. EPA Position on Bifurcation

Pursuant to the November 22, 2023 Order, U.S. EPA agreed that in this case, its review
of the Receiver’s portion of the SEP report can be bifurcated from U.S. EPA’s review of GEPA’s|
portion of the SEP report, which will allow U.S. EPA the ability to evaluate, and accept or reject,
each portion separately. Notice of U.S. EPA Acceptance of Receiver’s Certification under

Consent Decree Section 1V, Dec. 20, 2023, Dkt. No. 2020. The Receiver agreed to the
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bifurcation and agreed that GEPA’s portion of the SEP is not part of the Receiver’s
responsibilities and will be submitted for U.S. EPA’s review separately.

B. Status of Receiver’s SEP Report

On February 16, 2024, U.S. EPA provided notice to the Receiver of U.S. EPA’s rejection
of the Receiver’s SEP Completion Report. U.S. EPA identified its basis for rejection, including
that the Report lacked acceptable evidence of costs as required by Paragraph 26 of the Consent
Decree. The Receiver submitted a revised draft SEP report to U.S. EPA on March 20, 2024. The
Receiver, in consultation with U.S. EPA, has been working to further revise the draft SEP to help
ensure U.S. EPA’s concerns are adequately addressed. A final revised Receiver SEP Report is
expected to be submitted to U.S. EPA on or before May 10, 2024.

The completion of the Receiver’s portion of the SEP report is one of the conditions to the
termination of the Receivership.

C. Status of GEPA’s SEP Report

On February 20, 2024, GEPA submitted its portion of the SEP Completion Report to U.S.
EPA. To focus on its work with the Receiver, U.S. EPA has not yet completed its review of the
GEPA SEP report. The content of the Receiver’s final revised SEP report, in particular the cost
evidence, will help inform U.S. EPA’s review decision of the GEPA SEP report.

D. Motion for Reconsideration Concerning SEP

On February 17, 2024, the United States filed a Motion for Reconsideration of Court Order

Provision Inconsistent With Consent Decree Paragraph 24 Re SEP Completion Report.
Paragraph 24 of the Consent Decree provides that U.S. EPA’s decision regarding deficiency of a
SEP Completion Report is final and binding, and not subject to the Dispute Resolution Process
under the Consent Decree, which would prohibit a motion to the Court for dispute resolution.
Mot. For Reconsideration, Feb. 17, 2024, Dkt. No. 2048. On March 7, the Court granted the
motion. Order Granting Mot. For Reconsideration, Feb. 17, 2024, Dkt. No. 2050.

IV. CERTIFICATION OF CESSATION OF SOLID WASTE ACCEPTANCE AT
ORDOT

On June 29, 2023, the Receiver submitted to U.S. EPA a certification that “the Ordot

6
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Dump no longer receives municipal solid waste for disposal,” as required by Section IV 8(h) of
the Consent Decree.® After an exchange of communications seeking a clarification requested by
U.S. EPA and provided by the Receiver, U.S. EPA accepted the Receiver’s certification on
December 16, 2023. Notice of U.S. EPA Acceptance of Receiver’s Certification under Consent
Decree Section 1V, Dec. 20, 2023, Dkt. No. 2020. Accordingly, the Consent Decree’s
requirement regarding that certification has been satisfied.
V. TERMINATION OF RECEIVERSHIP
A. Concerns Raised by the Court

As reflected in the Order, the Government of Guam and the GSWA Board “have requested
that the Receivership be terminated prior to achieving compliance with the Consent Decree
because they believe that GSWA now has the technical expertise and personnel to complete any
remaining tasks assigned to the Receiver, including the submission of a certification that
discharges to waters of the United States from the Ordot Dump have ceased.” The Order, Nov.
17, 2023, Dkt. No. 2019. In response “the court expressed some skepticism that the GSWA
General Manager will be able to make the certification based on the specific language required
by the Consent Decree.

The “Terms of Appointment” of the Receiver states that the appointment was for the
period necessary to achieve compliance with the Consent Decree, unless certain conditions are
met. Order Re Appointment, March 17, 2008, Dkt. No. 239.

The Order Re Appointment states that the early termination of the Receivership can occur
under the following conditions: if the “Receiver recommends termination of this Order as no
longer necessary, or modification thereof, and said termination or modification is accepted by
this court.... The Receiver requests to be relieved... [or] this Order is otherwise modified or
terminated by this Court.” Id. Additionally, the Order Re Appointment does not provide for
early termination initiated by GovGuam or GSWA.

3 The letter also noted that the date of cessation of receipt of municipal solid waste for disposal was September 1,
2011.
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If the Receiver determines there are reasonable grounds to recommend early termination,
it will do so. Such grounds would require assurance that GSWA, the successor to the Receiver,
is capable of achieving compliance with the portions of the Consent Decree for which
compliance has not been achieved, the most significant being the ability to certify to U.S. EPA
that “discharges to the waters of the United States from the Ordot Dump have ceased.” The
determination that this certification can be issued is no simple matter. The Receiver and U.S.
EPA have been working together over a year to identify the specific conditions to be achieved
and to resolve the relevant legal issues in order for the Receiver to issue that certification.

The Court was also concerned that a revised financial plan for the post-closure care costs
of the Ordot Dump has not yet been approved.” The Order, Nov. 17, 2023, Dkt. No. 2019.
Regarding the finances of post-closure care costs, the Court and the parties discussed proposed
legislation SB 182-37. The Court stated its concern that “unless there is a funding source
identified, GSWA will have to rely on the funds it generates through its operations to pay for the
post-closure costs.” 1d.

B. GSWA Review by Chace Anderson

To address the Court’s concerns regarding GSWA, the Court ordered Chace Anderson* to
meet with and interview the GSWA Board, employees, and contractors; to tour operations at
GSWA facilities; to review GSWA’s revenue, expenses and balance sheets; and to write a report
“that summarizes his review . . ., including his assessment on GSWA’s plans to expand its
residential collection services island-wide, a determination of whether any change to the
agency’s organization is necessary to undertake and oversee the funding, operations and
maintenance of the Ordot Dump post-closure facility, and any recommendation he may have that
would benefit GSWA’s performance.” The Order, Nov. 17, 2023, Dkt. No. 2019. A draft of the
report has been provided to the Receiver, and the Receiver and Mr. Anderson are resolving some

guestions about the Report. The Receiver expects the report to be in final form and ready for

4 Mr. Anderson oversaw the administration and operations of GSWA for the Receiver.

8
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filing with the Court and distribution to the parties on or before May 8, 2024. Mr. Anderson will
present a brief summary of his report at the Status Hearing on May 8, 2024.

C. Guam P.L.37-64

The Court also expressed concern that a revised financial plan for the post-closure care
costs of the Ordot Dump has not yet been approved, and that unless a funding source is
identified, GSWA will have to rely on the funds it generates through its operations to pay for the
post-closure costs through deposits to the Receiver-managed Ordot Dump Post-Closure Trustee
accounts (as described below). SB Bill 182-37 was unanimously passed by the Guam
Legislature and signed into law (P.L. 37-64) by Governor Lou Leon Guerrero on February 9,
2024.

P.L. 37-64 created the “Ordot Dump Reserve Fund,” which is to be maintained separately|
from other GovGuam funds, including the General Fund, and is not subject to the transfer
authority of the Governor Guam. 10 G.C.A. 51A §51A1002(a). The Ordot Dump Reserve
Fund will be funded by, among other things, civil damages or other payments and any interest
received by GovGuam from the CERCLA lawsuit. 10 G.C.A. 51A 851A1002(a). The Ordot
Dump Reserve Fund can only be expended to “reimburse Guam Solid Waste Authority for costs
associated with the closure and maintenance of the Ordot Dump and the opening and recent
expansion of the Layon landfill....” 10 G.C.A. 51A 8§851A1003.

GovGuam’s net settlement of approximately $30 million is currently in an account
without any interest accruing to the benefit of GovGuam or GSWA. The Receiver has proposed
that the settlement be transferred to the Bank of Guam Trust Account held by the Receiver for
the payment of expenses related to the Ordot Dump Post-Closure Facility. This request was
rejected by GovGuam. GovGuam indicated that in developing Bill 182-37, the Senators made it

clear that the funds are not to be managed by the Receiver.®> Accordingly, in response to the

5> Public Law 37-64 states that “[t]he Guam Solid Waste Authority shall administer the Fund.” Until the termination
of the Receivership, the Receiver, under the terms of the Order Re Appointment “shall have full power and authority|
to enforce the terms of the Consent Decree, and assume all of the responsibilities, functions, duties, powers and
authority of the Solid Waste Management Division of the Department of Public Works... insofar as they affect the
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Court’s financial plan and funding concerns, GSWA requested that U.S. EPA/GEPA provide a
RCRA-compliant Trust Agreement to enable GSWA to open a trust fund for post-closure care
and safeguard the SB 182-37 monies. In January 2024, U.S. EPA provided a RCRA-compliant
Trust Agreement that is fully supported by GEPA. At the April 17-18, 2024, Meet and Confer
meeting, GSWA indicated that the U.S. EPA/GEPA Trust Agreement is acceptable to GSWA to
secure the SB 182-37 (P.L. 37-64) monies for post-closure.

D. Bank of Guam Trust Accounts

The Receiver maintains two (2) custodial accounts with the Bank of Guam (BOG)
holding funds for the payment of expenses related to the Ordot Dump Post-Closure Facility: (1)
a trust fund with very limited options for investment of the funds in the account (“Trust Account
#17), and (2) a trust fund that allows a broader array of investments, subject to the limitations on
the type of investment in the RCRA statute and regulations (“Trust Account #2”). The existing
accounts at BOG are not required, while being managed by the Receiver, to be RCRA compliant,
and deviate from those requirements in certain respects, as insisted upon by BOG and agreed to
by the Receiver.

As of April 24, 2024, the balance of the funds in Trust Account #1 was $647,563.26 and
the Trust Account #2 was $7,175,875.13, totaling $7,823,438.39. GSWA has continued to
consistently make its monthly payments in the amount of $166,667 in accordance with the
agreed upon funding plan approved in 2019. Since January 1, 2024, the revenue received in the
Trust Account #1 account totaled $666,701.47, and expenses paid out of Trust Account #1 was
$556,899.60. Trust Account #2 balances are currently earning interest income at the rate of
approximately five percent (5%) per annum. There have been no expenses paid from the
investment Trust Account #2. The Receiver is making investment decisions regarding Trust

Account #2 with the review and consent of the GSWA Controller.

Government of Guam’s compliance with the Consent Decree.” Order Re Appointment, March 17, 2008 at p. 15,
Dkt. No. 239.

10
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E. Post-Closure Funding Financial Plan, SB 182-37, and Use of a RCRA Trust
Fund to Dedicate a Portion of Those Funds

The Receiver and U.S. EPA intend to present to BOG and explain that the Trust’s terms
cannot deviate from the specific RCRA trust agreement language because that language is
codified in regulations and adopted by reference by GEPA. Accordingly, BOG’s usual terms
and conditions cannot conflict with the required, codified language. The parties hope and plan
that this issue can be resolved without too much difficulty or delay.

F. Updated Estimate for Ordot Dump Post Closure Cost Estimate (PCCE)

The Receiver has sent GEPA a letter dated April 29, 2024 presenting its 2024 annual
update to the Ordot Dump Post Closure Cost Estimate (PCCE) as required by the operating
permit for the Ordot Dump. See Exhibit B (Receiver Letter to GEPA April 29, 2024). The
letter presents two estimates and methodologies for determining the annual updated post-closure
cost and inflation payment to be made by GSWA on or before December 31, 2024.

The first estimate methodology (“GEPA Method”) starts with using the 2023 cost
estimate that GEPA directed the Receiver to use as the basis for calculating the annual inflation
payment. The value calculated for the updated cost estimate resulted in an increase in the
amount of financial assurance required to be provided under part (b) of Subsection 23703 as a
result of using this methodology. The annual inflation increases the cost estimate from
$31,322,260° to $32,150,981.00 or by $828,721, this latter value representing the 2024 inflation
payment amount that GSWA would be required to make on or before December 31, 2024.

The second estimate methodology presented by the Receiver (“Receiver Method”) is
calculated to take into account both the annual inflation increase and also important significant
differences between the GEPA Method, and what we propose are more appropriate estimates that

take into account changes to significantly lowered rates charged by GWA and the lower leachate

® The Receiver notes a slight discrepancy in the amount calculated in the GEPA Letter dated April 20, 2023, for the
inflation adjusted 2023 Post Closure Cost Estimate of $31,322,061.21 and our calculated amount.

11
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generation quantities now being experienced post-GWA repaired leaks.” The 60% lower annual
leachate generation rate for 2023 relative to 2022 more accurately reflects costs for 2024, and in
addition, the remaining years of post-closure care are reduced by 1 year, i.e. 22.5 years
remaining in Post-Closure Care. As a result, the updated 2024 PCCE is $22,553,131.

In the event this second updated lower annual 2024 PCCE is accepted and fully funded by
GSWA with funds from the CERCLA settlement, GSWA would not be required to make an
annual inflation payment. Also, if GovGuam and GSWA decide to fully fund the Ordot Dump
Post Closure Trust Account being managed by the Receiver, the monthly payments of $166,667
per month through August 2026 could end and no balloon payment would be required at that
time either. Annual inflation payments would still need to be made nonetheless on the lower
PCCE.

G. Technical Assistance Contract to Assist GEPA

We anticipate final review and procurement of a technical assistance contract to assist
GEPA within the next two months. This procurement will take approximately 3 months to
complete, and we anticipate GEPA will be positioned to select a consultant before the end of the
calendar year 2024.

VI. ORDOT DUMP OPERATIONS AND MAINTENANCE CONTRACT

B&C is the operator of the Ordot Dump Post-Closure Facility and performs pursuant to
the contract dated May 8, 2018 (“B&C Contract”). The initial term of the B&C Contract was for
seven (7) years and will expire on May 31, 2025. The Receiver, in consultation with GSWA, is
negotiating an amendment to the B&C Contract to redefine the first renewal term to be
coterminous with the Layon Operating contract which is expected to end September 30, 2027.
The amendment to the B&C Contract will revise the definition of “renewal term,” the

methodology for an annual adjustment factor, and will include two defined scopes of services

" The sewer discharge fee was adjusted to reflect the change to $14.72 per 1,000 gallons. The daily volume is the
same (48,168 gpd) used in the PCCP application. (Please note that the daily volume in 2023 was 44,571 gpd and
continues to decline so far in 2024.)
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with pricing for existing Routine Services that may be contracted out to other service entities to

realize potential cost savings.

VIl. SUBPOENA TO GERSHMAN, BRICKNER & BRATTON, INC., FROM THE
GOVERNMENT OF GUAM LEGAL COUNSEL FOR THE CERCLA CASE

The Receiver responded to GovGuam’s subpoena issued in the CERCLA case by
producing over 104,000 pages in January 2024 and on March 19, 2024, in response to Kelley
Drye attorneys’ requests. The Receiver has not received further comments nor additional
requests from Kelley Drye attorneys relating to the Subpoena.

VIIl.  NEXT STEPS

The parties propose that the next joint status report be filed to provide the Court with an
update regarding: GSWA’s (the Receiver’s) claim against GWA for compensation for increased
costs resulting from the Dero Road leaks; the progress in transferring the SB 182-37 (P.L. 37-64)
funds into an account that is acceptable to GSWA and the Receiver; consideration of
GovGuam/GSWA to use the Receiver’s Trust Fund #2 to fully fund the Ordot Dump PCCE and
make investments in consultation with GSWA; the progress in discussions with BOG regarding
the required RCRA trust agreement language; the progress in finalizing the schedule for the New
RCRA Trust Agreement, as appropriate; GEPA response to the updated post closure cost
estimate for inflation and inflation payment; the progress of Phase 1 investigation of the seeps
and source(s) of excess leachate volumes; GSWA’s response to the Chace Anderson report and
findings; a method of transfer of Ordot Dump post-closure Facility operations to GSWA,; the
plan for certification of cessation of discharges to waters of the U.S.; and a timetable for
termination of the Receivership.

Respectfully submitted this 3™ day of May, 2024.

CIVILLE & TANG, PLLC

Dated: May 3, 2024 By: _/s/ Joyce C.H. Tang
JOYCE C.H. TANG
Attorneys for Gershman, Brickner & Bratton, Inc.
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