
Change 

Order Description of the Change Reason for Change  Amount Added 

Days 

Added

Date 

Approved

1 Additional Probing and Grouting for Structure Footings 12,779.81$           21 4/24/2013

2

The Contactor shall furnishing all materials, labor, 

equipment, power, consumable supplies, supervision, 

insurance, and other expense necessary for construction 

of the following:

a. An electrical equipment mounting wall to 

accommodate the relocation of two (2) electrical 

meters, GPA test switch cabinets, and the installation of 

one (1) new electrical meter, GPA test switch cabinet, 

and CT cabinet to service the

new transfer station facilities.

b. The reduction in quantity of metallic concrete topping 

for the bulk items container and residential trash areas.

c. Approximately 90 lineal feet of concrete barrier along 

the east side of the bulk items container area.

d. Approximately 130 feet of reinforced concrete 

encasement of the 6-inch diameter sanitary sewer line.

Recommendation of the design team. 21,054.25$           26 9/28/2013

Total 33,834.06$           47

Original Contract 2,410,000.00$     

Total Contract 2,443,834.06$     

Change Orders

Maeda Pacific Corporation

Harmon St Transfer Station and HHW Facility

Page 1 of 1


