Change Orders

Black Construction Corporation
Construction of Entrance Facilities and Cells 1 and 2

Change Days Date
Order Description of the Change Reason for Change Amount Added Added Approved
Adjust ts to reflect ch ded
1 Improvements to the liner system. Justments ore ec .c anges neede S 1,576,297.94 0 4/12/2010
based on material testing.
2 Test pits for redesign of pond 2 Required for redesign of pond 2. S 4,600.00 0 7/13/2010
3 Expand liner system Recommended by CM team. S 370,587.10 0 7/13/2010
4 Construction of revised pond 2 To avoid an existing creek S 162,877.45 0 8/17/2010
5 Install Gravel Windows Recommended by design team. S 187,760.85 0 8/17/2010
Increase in height of the doorway in generator and Adjustment needed to accommodate the
6 in helg ving size of the equipment to be housed in this | $ 2,040.61 0 9/20/2010
pump building L
facility.
7 Various site electrical changes. Recommended by CM team. S 34,822.28 0 10/6/2010
Revisi to structural desi f th int
8 EYIS.IOI'\S O structural design of the maintenance Recommended by CM team. S 42,857.17 0 10/6/2010
building.
| t i t for truck scale to b tibl
g | Nereasetorevise costiortruciscae tobe compativle g o ommended by CM team. $  48990.73 0 10/10/2010
with the Ordot Dump's truck scale.
) ) ) ) Repair needed to damaged riprap on the
10 Repair of riprap for temporary drainage ditch. . R S 4,886.00 0 11/3/2010
temporary drainage ditch
11 Fence and Gates Recommended by CM team. S 138,212.05 0 12/8/2010
12 Oil Water Separator Piping Recommended by CM team. S 20,687.72 0 12/14/2010
Furnishing of labor, materials, and equipment necessary
13 to in.staII the water pipe and fittings, Metron—Farnier Fire Recomrnendation of Guam Waterworks S 28,627.09 0 2/14/2011
Service Assembly, water meter vault, and H-20 traffic Authority.
rated vault cover.
L X ) The original contract did not include the
Furnishing of all labor, materials, and equipment . .
necessary to supply, install, test, and certify the 12,000 fuel tank assuming that one would be Extension
v PR, o - v """ |leased. It has now been determined that to 8/7/11
14 gallon fuel tank, fuel pipes and fittings, pumps, electrical ) . . S 347,604.57 . 2/14/2011
. . owning the tank is more cost-effective. The for this
system, leak detection system, and accessories for the K . L
ite fueli ¢ th iect ol time extension is for this item only and work only.
on-site fueling system per the project plans.
8 sy P projectp won't affect the opening of the landfill.
Furnishi falll ial i
Urnishing ot a abo.r, materials, and equipment Recommendation of Guam Waterworks
15 necessary to supply, install, and test the backflow Authorit S 10,722.12 0
preventer for the waterline system. ¥ 2/14/2011
Furnishing all materials, labor, and equipment required
16 to supply and install the leachate tank and subdrain Protection from lightning. S 2,799.62 0
tank lightning protection system. 2/14/2011
Furnishing of all labor, materials, and equipment
required to trench and excavate for the pipe and vault,
to backfill the force main and vault per the trench
section shown in the contract drawings, to supply and
17 install the force main pipe an.d fittings, sewer meter, Recomrnendation of Guam Waterworks S 45,213.99 0 3/18/2011
sewer meter vault, H-20 traffic rated vault frame and Authority.
cover, and to supply, trench, install, concrete encase,
and backfill the electrical system and revising the
completion date and final payment date for Change
Order 13 (6” Water Meter Relocation and Vault).
18 Furni'shing of all labor, materials, and equ.ipment Recommendation of the Engineer of S 30,420.43 0 3/26/2011
required to replace pumps for pump station 2. Record.
Requi t of the Solid Waste Facilit
19 Installation of radiation dectector. P:::lizemen orthe solid Waste Facility S 29,108.41 0 4/18/2011
20 Revision to the ductwork in Maintenance Building. Required by revision to the roof design. S 5,754.97 0 4/18/2011
R | ired by right of
21 Removal of the temporary access road. emoval required by right ot access S 131,380.92 0 4/18/2011
documents.
22 Security System Installation Recommended by the Receiver. S 6,498.67 0 4/18/2011
23 Revision to fencing for the site to improve site security. |[Recommended by the Receiver and CM. S 27,592.95 0 5/8/2011
Maintenance to monitoring wells, credit for removin .
24 : toring w : ving Recommended by the Receiver and CM. S (48,427.68) 0 6/9/2011
temporary access road.
Labor, materials and equipment to supply, deliver and .
25 quip PRl To meet GEPA requirements. S 111,546.38 0 7/13/2011

install a 2-inch waterline and 1,000 gallon tank.
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Change Days Date
Order Description of the Change Reason for Change Amount Added Added Approved
Labor, materials and equipment to supply, deliver and
install a chain link fence along the north side of the
26 I . infink! & ) I Recommended by the Receiver and CM. S 107,440.89 0 7/18/2011
stockpile area, drainage control in the area of cell 5 and
electrical upgrades for Simplex Fuel Pump System.
Credit for unused materials in connection with gravel
window for cell 1. Labor, materials and equipment to
supply, deliver and install fire suppression, fire alarm X
27 PPl o . PP Recommended by the Receiver and CM. S 44,198.66 0 8/19/2011
and ventilation in the oil storage room of the
maintenance building and modifications to the mud
rack.
Install additional fire suppression units in the oil storage
28 room of the maintenance building and credit for Recommended by the Receiver and CM. S 4,526.41 0 11/1/2011
damaged pipe.
29 Upgrads to the leachate control system Recommended by the Receiver and CM. S 45,032.55 0 12/13/2011
R dati f G EPA, th
30 [Safety Imporvements to fuel tank. ecommendations of buam € S 44,380.64 0 2/20/2012
Receiver and CM
31 Install 4 cathodic protection annodes Recommended by the Receiver and CM. S 16,828.87 0 4/5/2012
P t and deli f additional rai
32 rocur.emen and dellvery ot additionalrain cap Recommended by the Receiver and CM. S 41,050.32 0 4/17/2012
material.
Original desi ires this additi t thi
33 |Material for gravel window riginal design requires this addition at this | ¢ - 568 122 67 0 12/17/2012
point in time.
Original desi ires this additi t thi
34 |Construction of gravel window riginal design requires this addition atthis | ¢ - 98339300 | 120 | 2/28/2013
point in time.
R dati f th tructi
35 Revised cost estimate of the gravel window ecommendation ot the construction S (97,649.06) 0 9/13/2013
manager.
Total S 4,800,787.29

Original Contract

Total Contract
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$ 20,477,000.00

$ 25,277,787.29

23.4%



