Date Account

Contract Payments by Payee
4/1/2013 through 9/30/2013

Memo

Amount

Alpine Technology Corporation
4/24/2013 Citibank Primary Account
5/13/2013 Citibank Primary Account
7/15/2013 Citibank Primary Account
7/24/2013 Citibank Primary Account
8/12/2013 Citibank Primary Account
9/16/2013 Citibank Primary Account
Black Construction Corporation
5/13/2013 Citibank Construction Subaccount
6/20/2013 Citibank Construction Subaccount
Brown And Caldwell
4/8/2013 Citibank Construction Subaccount
5/13/2013 Citibank Construction Subaccount
6/13/2013 Citibank Construction Subaccount
6/20/2013 Citibank Construction Subaccount
7/31/2013 Citibank Construction Subaccount
9/3/2013 Citibank Construction Subaccount
Core Tech International
9/3/2013 Citibank Construction Subaccount
EA Science and Technology
4/8/2013 Citibank Construction Subaccount
5/13/2013 Citibank Construction Subaccount
6/14/2013 Citibank Construction Subaccount
7/1/2013 Citibank Construction Subaccount
7/8/2013 Citibank Construction Subaccount
7/31/2013 Citibank Construction Subaccount
8/26/2013 Citibank Construction Subaccount
8/26/2013 Citibank Construction Subaccount
9/3/2013 Citibank Construction Subaccount
9/23/2013 Citibank Construction Subaccount
GHD - Winzler & Kelly
4/8/2013 Citibank Construction Subaccount

Invoice 2492

Invoice 2517

Invoice 2571 & 2576
Invoice 2524, 2525 & 2542
Invoice 2612

Invoice 2661

Progress Billing #30
Progress Billing #31

Progress Billing 18
Progress Billings 19 & 20
Progress Billings 21
Progress Billings 22
Progress Billings 23
Progress Billings 24

Final Payment

Invoices 79805, 79810, 80058 and 80381

Invoices 80393, 80813, 80837, 78203(R) and 78578(R)
Invoices 81344, 81345,79159(R), 79180(R) and 79235(R)
Invoice 81852

Invoice 81981 plus retention

Invoice 82303 plus retention

Invoice 82828 plus retention

Invoice 83031 plus retention

Invoice 83091

Invoice 81979

Invoices 68213 and 68693
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$  (20,785.64)
$  (13,330.64)
$ (1,147.50)
$ (4,609.20)
$ (1,383.75)
$ (135.00)
$ (179.55)
$ (777,545.49)
$  (586,664.70)
$  (190,880.79)
$ (1,786,093.80)
$  (394,804.20)
$  (532,568.16)
$  (317,137.26)
$  (216,417.44)
$  (166,885.58)
$  (158,281.16)
$  (85,433.71)
$  (85,433.71)
$  (402,869.97)
$  (50,810.09)
$  (66,992.09)
$  (49,540.94)
$  (23,950.53)
$  (19,478.63)
$  (16,895.67)
$  (55,805.76)
$  (62,398.67)
$  (45,370.50)
$  (11,627.09)
$  (940,977.76)
$  (21,980.26)



Date Account Memo Amount

4/8/2013 Citibank Construction Subaccount Invoice 69318 (55,101.37)
4/24/2013 Citibank Construction Subaccount Invoices 70426, 71541, 70398, 70967 and 70970 (39,358.70)
5/13/2013 Citibank Construction Subaccount Invoice 69870 (15,428.12)
5/23/2013 Citibank Construction Subaccount Invoices 70405, 70974 and 70975 (125,832.60)
5/24/2013 Citibank Construction Subaccount Invoices 71480 and 71481 (80,400.87)
6/14/2013 Citibank Construction Subaccount Invoices 71922, 72103, 72109, 72067 and 72139 (219,336.31)
8/26/2013 Citibank Construction Subaccount Invoice 73252 (4,586.06)
8/26/2013 Citibank Construction Subaccount Invoices 72690, 72697, 72486, 72481, 73230, 73232, and 73493 (203,840.07)

9/23/2013 Citibank Construction Subaccount
Green Group Holdings
4/8/2013 Citibank Primary Account
5/13/2013 Citibank Primary Account
6/6/2013 Citibank Primary Account
7/8/2013 Citibank Primary Account
8/12/2013 Citibank Primary Account
9/9/2013 Citibank Primary Account
Guahan Waste Control
4/8/2013 Citibank Primary Account
5/13/2013 Citibank Primary Account
6/6/2013 Citibank Primary Account
6/20/2013 Citibank Primary Account
7/8/2013 Citibank Primary Account
8/12/2013 Citibank Primary Account
9/6/2013 Citibank Primary Account
Maeda Pacific Corporation
4/5/2013 Citibank Construction Subaccount
5/13/2013 Citibank Construction Subaccount
7/8/2013 Citibank Construction Subaccount
8/26/2013 Citibank Construction Subaccount
Morrico Equipment Co.
8/26/2013 Citibank Primary Account
Pacific Human Resource Services, Inc.
4/5/2013 Citibank Primary Account
4/19/2013 Citibank Primary Account
4/24/2013 Citibank Primary Account
4/29/2013 Citibank Primary Account

Invoices 73885, 75311, 75421 and 73886

Invoice 2012-06
Invoice 2012-07
Invoice 2012-08
Invoice 2012-09
Invoice 2012-10
Invoice 2012-11

Invoice 1019
Invoice 1020
Invoice 1021
Invoice 1019
Invoice 1022
Invoice 1023
Invoice 1023

Progress Billing #1 (Harmon St. RTS)
Progress Billing #3 (Harmon St. RTS)
Progress Billing #4 (Harmon St. RTS)
Progress Billing #5 (Harmon St. RTS)

Invoice 97542

Invoice 16493

Invoice 16362, 16380, 16485 and 16513
Invoice 16533 and 16522

Invoice 16551
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(175,113.40)

(1,657,439.87)

(247,991.59)
(271,886.73)
(254,453.30)
(250,138.70)
(247,180.21)
(385,789.34)

(1,382,241.21)

(214,465.38)
(219,082.33)
(224,236.23)
(36,434.23
(233,442.44
(219,766.80
(234,813.80
(330,183.50)
(130,906.14)
(26,187.46)
(112,585.06)
(60,504.84)
(1,590.00)
(1,590.00)
(389,070.75)
(12,248.58)
(51,753.21)
(27,752.04)
(13,702.84)

)
)
)
)



Date Account Memo Amount
5/13/2013 Citibank Primary Account Invoice 16569 (12,684.38)
5/13/2013 Citibank Primary Account Invoice 16585 (13,425.99)
5/24/2013 Citibank Primary Account Invoice 16605 (13,032.29)
6/13/2013 Citibank Primary Account Invoices 16631, 16653, & 16657 (35,966.34)
6/20/2013 Citibank Primary Account Invoice 16682 (12,473.29)

7/1/2013 Citibank Primary Account Invoice 16692 and 16699 (23,857.00)
7/15/2013 Citibank Primary Account Invoice 16725 and 16759 (22,331.65)
7/24/2013 Citibank Primary Account Invoice 16761 (13,044.32)

8/5/2013 Citibank Primary Account Invoice 16776 (12,934.47)
8/16/2013 Citibank Primary Account Invoices 16781 and 16798 (27,471.22)
8/26/2013 Citibank Primary Account Invoices 16815 and 16819 (29,855.16)

9/6/2013 Citibank Primary Account Invoice 16866 (14,527.04)

9/6/2013 Citibank Primary Account Invoice 16842 (14,609.71)
9/23/2013 Citibank Primary Account Invoice 16876 (12,929.73)
9/23/2013 Citibank Primary Account Invoice 16885 (13,169.80)

9/30/2013 Citibank Primary Account

Pacific Island Security Agency

4/19/2013 Citibank Construction Subaccount
4/19/2013 Citibank Primary Account
5/23/2013 Citibank Construction Subaccount
5/23/2013 Citibank Primary Account
7/1/2013 Citibank Construction Subaccount
7/1/2013 Citibank Primary Account
7/24/2013 Citibank Construction Subaccount
7/24/2013 Citibank Primary Account
9/16/2013 Citibank Construction Subaccount
9/16/2013 Citibank Construction Subaccount
9/16/2013 Citibank Primary Account
9/16/2013 Citibank Primary Account

TG Engineers, PC

5/23/2013 Citibank Construction Subaccount
8/26/2013 Citibank Construction Subaccount

OVERALL TOTAL

Invoice 16892

Invoice 6601
Invoice 6600
Invoice 6615
Invoice 6614
Invoice 6630
Invoice 6629
Invoice 6644
Invoice 6643
Invoice 6658
Invoice 6672
Invoice 6671
Invoice 6657

Invoices 10-056-12
Invoices 10-056-13
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(11,301.69)
(102,140.22)
(10,475.92)
(6,547.45)
(10,475.92)
(6,547.45)
(10,475.92)
(6,547.45)
(10,475.92)
(6,547.45)
(10,475.92)
(10,475.92)
(6,547.45)
(6,547.45)
(11,369.44)
(5,955.42)
(5,414.02)

$ (7,887,741.36)



