
Task 

Order Description of Task Reason for Change
 Amount Added 

Days 

Added

Date 

Approved

1 This task is the work under the original contract.

2 Additional T&M for testing
Additional testing of materials at the 

beginning of the work.
75,000.00$           0 7/16/2014

3 Additional CQA Services
Contractor performed additional work 

during the rainy season.
950,868.00$        0 4/2/2015

4
Dero Road Resesign and additional CQA 

Services of Ordot Environmental Closure

Court Order for Dero Road and project 

requirements for the Ordot Dump 

Environmental Closure.

737,833.07$        0 9/3/2015

5
Additional post construction CM/CQA 

services for Ordot Environmanetal Closure 
Close out of the project 66,810.24$           0 1/1/2016

6 Post-Closure maintenance

Interim provider of post closure services 

pending contract with post-closure 

operator.

159,194.44$        0 2/1/2016

Total Task Orders 1,989,705.75$     N/A

Original Contract 6,473,931.00$     

Total Contract 8,463,636.75$     
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