
Ordot Contingency Total 8,515,827.00$       

Various Pre-construction Expenses for Ordot Dump 657,270.13$           

Various Construction Management 3,200,000.00$       

4/11/2013 Brown & Caldwell Task Orders 17 41,709.00$             

4/29/2013 Brown & Caldwell Task Orders 18 14,970.00$             

7/22/2013 Brown & Caldwell Task Orders 19 346,338.00$           

9/23/2013 Brown & Caldwell Task Orders 20 10,000.00$             

12/18/2013 Brown & Caldwell Task Orders 21 409,000.00$           

4/1/2014 Brown & Caldwell Task Orders 22 (143,081.00)$         

12/12/2013 GHD Task Order 2014-01 (tasks in original contract) -$                         

7/16/2014 GHD Task Order 2014-02 75,000.00$             

4/2/2015 GHD Task Order 2015-03 950,868.00$           

1/0/1900 GHD Task Order 2015-04 66,810.24$             

9/3/2015 GHD Task Order 2015-04 66,810.24$             

4/28/2014 Black Construction Corporation Change Order No. 1 (69,217.98)$           

7/16/2014 Black Construction Corporation Change Order No. 2 (8,281.37)$              

12/4/2014 Black Construction Corporation Change Order No. 4 93,639.72$             

4/8/2015 Black Construction Corporation Change Order No. 5 356,458.33$           

6/14/2015 Black Construction Corporation Change Order No. 6 (95,671.53)$           

6/14/2015 Black Construction Corporation Change Order No. 7 46,109.27$             

7/3/2015 Black Construction Corporation Change Order No. 8 15,254.47$             

7/17/2015 Black Construction Corporation Change Order No. 9 1,259,247.46$       

11/17/2015 Black Construction Corporation Change Order No. 10 37,993.14$             

12/21/2015 Black Construction Corporation Change Order No. 11 200,047.57$           

3/11/2016 Black Construction Corporation Change Order No. 12 196,444.75$           

Total Funds Used 7,727,718.44$       

Remaining Contingency 788,108.56$          

Uses of the Ordot Dump Environmental Closure Contingency

As of March 31, 2016

Uses of Contingency


