Consent Decree Contracts as of September 30, 2015

Cumulative
Total Purchase | Expenditures as
Order/Contract of September Remaining
Contractor Purpose of Contract Amount 30, 2015 Amount Work Status
Alpine Technology Corporation Customer Service Software S 500,000 | $ 386,148 | S 113,852 On-going
Asia Tiger Construction Emergency Repairs at Transfer Stations S 33,378 $ 33,378 | $ - Closed
Provider of Onli dP less Residential
Bend Mailing Service rOVIGEr Of LIIINE SNC FARETIEss ResICenta Indefinite $ 26,833 | § . On-going
Account Services
L. Landfill - Constructi f Ent|
Black Construction Corporation ay.o.n' andiil-Lonstruction ot Entrance S 25,277,787 | $ 25,277,787 | $ - Closed
Facilities and Cells 1 and 2
Black Construction Corporation 42,134,415 36,911,356 5,223,059 On-goi
P Environmental Closure of the Ordot Dump ? ? 3 ngoing
Planning Envi tal Monitoring for Final
Brown And Caldwell anning tnvironmental Monitoring for Fina S 8,575,563 | $ 8,091,136 | $ 484,427 On-going
Closure of Ordot Dump
Core Tech International Layon Landfill - Construction of Access Road | $ 28,369,411 [ $ 28,360,499 | $ 8,912 Closed
and Utility Improvements for Community
EA Science and Technolo, 3,526,341 3,296,158 230,183 On-goin
gy Groundwater Quality Monitoring Services ? 3 going
Ella Builders Improvements to GSWA Building S 129,801 | $ 129,801 | $ - Closed
New Trucks, Roll-off Containers and Trash Gov Guam
Far East Equipment Co. 5,162,249 - On-goi
quip Carts Purchase Orders > 3 ngoing
Gov Guam
Fleet Servi C lificati Riggi 24,983 - cl
eet Services rane Qualification and Rigging Course Purchase Orders $ S osed
Security Services for the Solid Waste
G4 Security Services (Guam), Inc ¥ Indefinite S 16,904 | $ - Closed
Compound
Construction Management Services for
GHD (formerly Winzler & Kelly) . 8 . S 8,446,084 | $ 7,409,910 | $ 1,036,174 On-going
Layon Landfill and related projects
Construction Management Services for
GHD, Inc. Ordot Dump Closure and Other Consent S 8,237,632 | $ 6,154,280 | $ 2,083,352 On-going
Decree Projects
Minimum -
Monthly Charee Minimum Monthly
Guahan Waste Control Hauler-only Transfer Station Plus P\;rTong $ 11,085,265 | Charge Plus Per On-going
Ton Excess Charge
Excess Charge
Gov Guam
Hawthorne Pacific Corp New Trucks S 191,916 | $ - Closed
Purchase Orders
Mini
GGH Guam, LLC (formerly Herzo Mont::m(];: e Minimum Monthly
Z
) uam, v g Operation of the Layon Landfill v g $ 13,625,036 | Charge Plus Per On-going
Environmental, Inc) Plus Per Ton
Ton Excess Charge
Excess Charge
Kevin And Steve Corporation GSWA Power Sevice Separation S 113,256 | $ 113,256 | $ - Closed
Layon Landfill - Construction of Landfill
Maeda Pacific Corporation Operations Road and Mass Grading for Cells | $ 10,045,245| $ 10,045,245 | $ - Closed
land?2
Construction of Harmon Residential Transfer Liquidated
Maeda Pacific Corporation Station and Household Hazardous Waste S 2,410,000( $ 2,015,901 | $ 394,099 q
. Damages Assessed
Facility
Morrico Equipment Co Roll-off Containers and Equipment Rental Gov Guam S 194,137 | $ Closed
auip ) auip Purchase Orders !
Nippo Corporation Safety Improvements for Dero Road $ 19,134 | $ 19,134 | $ - Closed
New Computers and Software for GSWA Gov Guam
Pacific Data Systems ‘empu $ 39,583 | $ - Closed
Administration Purchase Orders
Temporary Staffing Services for the Solid
Pacific Human Resource Services, Inc. P v ine ,VI,C, I Indefinite S 4,228,530 Indefinite On-going
Waste Management Division
Security Services for the Solid Waste
Pacific Island Security Agency Compound (replaced G4 Security Services of Indefinite $ 951,779 Indefinite On-going
Guam)
Gov Guam
Pacific Trucking Co. Water Truck Rental for Fire Suppression S 14,900 | $ - Closed
Purchase Orders
Shaw Environmental, Inc Technical Assistance S 305,347 | $ 26,275 | $ - Closed
Layon Landfill - Design and Engineerin
TG Engineers, PC yo € e & $ 10,124,332 |$ 3,337,558 | See Note Below Closed
Services
Triple J Enterprises, Inc New Trucks Gov Guam S 91,700 | $ - Closed
P P T Purchase Orders ’
Operation of Household Hazardous Waste Minimum Minimum Monthly
Unlimited Service Group P Monthly Charge | $ 414,096 Charge Plus On-going

Facility

Plus Disposal Cost

Disposal Cost

Note: The contract with TG Engineers is a contract that pre-existed the Receivership. The cumulative expenditures shown are the expenses the Receiver paid dirtectly through the construction sub-
account. The difference between the contract amount and the expenditures as of September 30, 2015 represent our understanding of the amounts spent directly by the Government of Guam,
almost all of which occurred befor the Receiver was appointed.




