Consent Decree Contracts as of December 31, 2015

Total Purchase

Cumulative
Expenditures as

Order/Contract of December
Contractor Purpose of Contract Amount 31, 2015 Remaining Amount|Work Status
Alpine Technology Corporation Customer Service Software S 500,000 | $ 390,346 | $ 109,654 | On-going
Asia Tiger Construction Emergency Repairs at Transfer Stations S 33,378 | $ 33,378 | $ - Closed
Provider of Onli dp less Residential
Bend Mailing Service rovidero n ine and Faperless Residentia Indefinite S 29,765 | $ - On-going
Account Services
i . Layon Landfill - Construction of Entrance
Black Construction Corporation - S 25,277,787 | S 25,277,787 | $ - Closed
Facilities and Cells 1 and 2
Black Construction C ti 42,134,415 38,998,414 3,136,001 -goi
acktonstruction Lorporation Environmental Closure of the Ordot Dump 3 T s T s T On-going
Planning Environmental Monitoring for Final X
Brown And Caldwell S 8,575,563 [ $ 8,205,968 | $ 369,595 | On-going
Closure of Ordot Dump
Core Tech International Layon Landfill - Construction of Access Road | $ 28,369,411 | $ 28,360,499 | $ 8,912 Closed
and Utility Improvements for Community
EA Sci d Technol 3,526,341 3,432,647 93,694 -goi
clence and fechnology Groundwater Quality Monitoring Services T s T s ! On-going
Ella Builders Improvements to GSWA Building S 129,801 | $ 129,801 | $ - Closed
Far East Equipment Co. New Trucks, Roll-off Containers and Trash Gov Guam S 5162249 | $ ) On-going
Carts Purchase Orders
. I Lo Gov G
Fleet Services Crane Qualification and Rigging Course ovuam S 24,983 [ $ - Closed
Purchase Orders
i ices for th lid Wasti
G4 Security Services (Guam), Inc Security Services for the Solid Waste Indefinite S 16,904 | $ - Closed
Compound
Construction M t Services for L
GHD (formerly Winzler & Kelly) onstruction Management Services for Layon o 8,446,084 | $ 7,409,910 | 1,036,174 | On-going
Landfill and related projects
Construction Management Services for Ordot
GHD, Inc. Dump Closure and Other Consent Decree S 8,237,632 (S 7,756,252 | $ 481,380 | On-going
Projects
Minimum o
Monthlv Ch Minimum Monthly
on arge
Guahan Waste Control Hauler-only Transfer Station Plus P\:arTong $ 11,549,809 |Charge Plus Per Ton| On-going
Excess Charge
Excess Charge g
Hawthorne Pacific Corp New Trucks Gov Guam S 191,916 | $ - Closed
Purchase Orders
Minimum -
GGH Guam, LLC (formerly Herzo Monthly Ch Minimum Monthly
3 . ) on arge .
. v & Operation of the Layon Landfill Y g S 14,177,439 |Charge Plus Per Ton| On-going
Environmental, Inc) Plus Per Ton
Excess Charge
Excess Charge
Kevin And Steve Corporation GSWA Power Sevice Separation $ 113,256 | $ 113,256 | $ - Closed
Layon Landfill - Construction of Landfill
Maeda Pacific Corporation Operations Road and Mass Grading for Cells | $ 10,045,245| S 10,045,245 | $ - Closed
land2
Construction of Harmon Residential Transfer Liquidated
Maeda Pacific Corporation Station and Household Hazardous Waste S 2,410,000 $ 2,015,901 | $ 394,099 | Damages
Facility Assessed
Gov G
Morrico Equipment Co. Roll-off Containers and Equipment Rental ovuam S 194,137 | $ - Closed
Purchase Orders
Nippo Corporation Safety Improvements for Dero Road S 19,134 | $ 19,134 | $ - Closed
Pacific Data Systems New.Cclampu-ters and Software for GSWA Gov Guam s 39583 | $ ) Closed
Administration Purchase Orders
Pacific Human Resource Services, Inc. Temporary Staffing Ser'w.c?s for the Solid Indefinite S 4,554,490 Indefinite On-going
Waste Management Division
Security Services for the Solid Waste
Pacific Island Security Agency Compound (replaced G4 Security Services of Indefinite S 967,824 Indefinite On-going
Guam)
Gov G
Pacific Trucking Co. Water Truck Rental for Fire Suppression ov uam S 14,900 | $ - Closed
Purchase Orders
Shaw Environmental, Inc Technical Assistance S 305,347 | $ 26,275 | $ - Closed
L Landfill - Desi d Engi i
TG Engineers, PC ayo.n andl eslgn and Engineering S 10,124,332 [ $ 3,337,558 | See Note Below Closed
Services
. . Gov Guam
Triple J Enterprises, Inc. New Trucks S 91,700 | $ - Closed
Purchase Orders
Minimum Minimum Monthly
e . Operation of Household Hazardous Waste .
Unlimited Service Group P : Y z Y Monthly Charge | $ 497,982 Charge Plus On-going

Facility

Plus Disposal Cost

Disposal Cost

Note: The contract with TG Engineers is a contract that pre-existed the Receivership. The cumulative expenditures shown are the expenses the Receiver paid dirtectly through the
construction sub-account. The difference between the contract amount and the expenditures as of September 30, 2015 represent our understanding of the amounts spent directly by the
Government of Guam , almost all of which occurred befor the Receiver was appointed.




