
Change 

Order Description of the Change Reason for Change  Amount Added 

Days 

Added

Date 

Approved

1

Adjustment of required quanaties of materials; 

adjustment for additional CQA testing for geosynthetics; 

extension of time for delay in issuing the notice to 

proceed.

Negotiations with the contractor. (69,217.98)$         0 4/28/2014

2 Various changes described in the change order
Recommendation of CM and EOR based on 

field conditions.
(8,281.37)$            5 7/16/2014

3 Adjustments to schedule for Phase 1 and Phase 2.
Request of contractor and recommendation 

of CM and EOR.
-$                       0 7/22/2014

4 Various changes described in the change order
Recommendation of CM and EOR based on 

field conditions.
93,639.72$           37 12/4/2014

5 Various changes described in the change order
Recommendation of CM and EOR based on 

field conditions.
356,458.33$         25 4/8/2015

6 Elimination of the gas migration trench
Recommendation of CM and EOR based on 

reassessment of need.
(95,671.53)$         0 6/14/2015

7 Various changes described in the change order
Recommendation of CM and EOR based on 

field conditions.
46,109.27$           0 6/14/2015

8 Removal of basalt rock from Ordot Dump Excess material 15,254.47$           0 7/3/2015

9

Waste Relocation, eroision and sediment control, 

western channel relocation and other additional work 

identifed in the change order

See change order document for full 

description of the reasons for the Change 

Order.

1,259,247.46$     34 7/17/2015

10

Various changes described in the change order plus clean-

up from several weather events.  Deletion of asphalt 

patch for Dero Road. 

Recommendation of CM and EOR; 

reassessment of Dero Road and storm 

damage to the work site.

37,993.14$           36 11/17/2015

11
Various adjustments to the project and relocation of 

excess supplies and eqyipment.

Recommendation of the CM and 

Contractor.
200,047.57$         0 12/21/2015

12
Various modifications and changes as detailed in the 

written change order.

Recommendation of CM and EOR and 

request of the contractor.
196,444.75$         0 3/11/2016

Total 2,032,023.83$     137

Original Contract 40,536,977.00$   

Total Contract 42,569,000.83$   

Environmental Closure of the Ordot Dump

Black Construction Corporation
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