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1

Adjustment of required quanaties of materials; 

adjustment for additional CQA testing for geosynthetics; 

extension of time for delay in issuing the notice to 

proceed.

Negotiations with the contractor. (69,217.98)$         17 4/28/2014

Total (69,217.98)$         

Original Contract 40,536,977.00$   

Total Contract 40,467,759.02$   

Environmental Closure of the Ordot Dump

Black Construction Corporation
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