
Change 

Order Description of the Change Reason for Change  Amount Added 

Days 

Added

1 Additional water for dust control
Contract estimates of the amount of water 

needed for dust control were inadequate.
54,000.00$           0

2 Additional rock excavation
Contract estimates of the amount of rock 

to be excavated were inadequate.
462,000.00$        0

3 Additional acres for turf establishment
Contract estimates of the acreage requiring 

turf establishment were inadequate.
92,400.00$           0

4 Additional paved waterway
Contract estimates of the paved waterway 

needed were inadequate.
246,180.00$        0

5 Reduction in grouted rip rap 
Contract estimates of the amount of 

grouted rip rap needed were excessive.
(132,990.00)$       0

6 Additional rip rap for spillway
Engineer determined the addition needed 

to prevent erosion.
36,575.00$           0

7 Material substitute for embankment work.

The addition of coral and crushed rock 

(from the site) will enable work to continue 

during wet weather.

620,000.00$        0

8 Time Extension Weather related delay. -$                      64

9 Temporary Access Roads Access to monitoring wells 141,060.00$        21

10 Additional rock excavation
Contract estimates of the amount of rock 

to be excavated were inadequate.
1,027,114.00$     79

11 Temporary Access Roads
To add one additional access road to 

monitoring wells.
17,965.50$           7

12
Additional concrete work - drainage 

facilities

Modifications to various bid items for 

additional concrete work.
61,706.00$           15

13 Time Extension Adjustment for delay in initial start of work. -$                      8

14 Final contract adjustments

This contract adjustment constitutes final 

settlement of all matters relating to all 

changes in work for the contract and any 

and all adjustments to the contract sum.

(940,765.10)$       0

Total 1,685,245.40$     194

Original Contract 8,360,000.00$     

Total Contract 10,045,245.40$   
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