
Change 

Order Description of the Change Reason for Change  Amount Added 

Days 

Added

Date 

Approved

1

To assure that specifications of the Guam 

Power Authority are met with respect to 

utility connections.

To meet GPA specifications. 32,053.00$          0 5/27/2010

2
Relocation of 20 GTA Pedestals that are not 

shown on the plans

Pedsatals in the right of way that must be 

reloated that are not shown on the 

construction plans.

139,232.00$        0 7/12/2010

3
Modification to encasement of the new 

sewer line.

Recommendation of the Guam Waterworks 

Authority.
26,584.00$          0 9/20/2010

4 Removal of existing concrete culverts.
Construction plans did not include removal 

of these culverts.
5,940.00$             0 9/20/2010

5

MCV fiber optic cable to the landfill, 

relocation of overhead MCV cable, 2" MCV 

conduit, and hand holes every 200'

Data communication for the landfill. 168,063.00$        0 12/14/2010

6 Improvements at the Innarajan WWTP

Brown and Caldwell recommendations for 

enhancements to ensure the Innarajan 

WWTP's capacity to treat leachate from the 

Layon Landfill.

232,000.00$        0 1/26/2011

7

Deletion of percolation chambers and 

installation of dry swale to replace the 

percolation chamber.

More cost effective design. (106,344.00)$       0 1/26/2011

8

Furnishing of all labor, materials, and 

equipment necessary to supply and install 

the wires, conduits, risers, and accessories 

for the space heater from the power supply 

to the switchgear at six locations. 

Recommendation of the Guam Power 

Authority.
14,429.00$          0 3/11/2011

9

Furnishing of all labor, materials, and 

equipment necessary to provide temporary 

power to the landfill. 

Temporary power needed to complete 

construction at the landfill. 
31,160.00$          0 3/11/2011

10

Furnishing of all labor, materials, and 

equipment necessary to install float 

switches and counter at the Inarajan Waste 

Water Treatment Plant.

Recommendation of the Guam Waterworks 

Authority.
3,187.00$             0 3/11/2011

11
To provide materials to downsize pumps in  

Sanitary Pump Stations No. 3 and 4.

Revisions recommended by the Engineer of 

Record to adjust for oversized pumps in 

Sanitary Pump Stations No. 3 and 4.

38,021.00$          0 3/11/2011

12
Furnishing of materials only for six (6) 

aeratorsfor the Inarajan WWTP.

Recommendation of the Guam Waterworks 

Authority.
89,595.00$          0 3/18/2011

Total 673,920.00$        0

Original Contract 26,800,000.00$  

Total Contract 27,473,920.00$  
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