

**Task Orders
GHD, Inc
Construction Management Ordot Dump Closure and Associated Projects**

Task Order	Description of Task	Reason for Change	Amount Added	Days Added	Date Approved
1	This task is the work under the original contract.				
2	Additional T&M for testing	Additional testing of materials at the beginning of the work.	\$ 75,000.00	0	7/16/2014
3	Additional CQA Services	Contractor performed additional work during the rainy season.	\$ 950,868.00	0	4/2/2015
4	Dero Road Resesign and additional CQA Services of Ordot Environmental Closure	Court Order for Dero Road and project requirements for the Ordot Dump Environmental Closure.	\$ 737,833.07	0	9/3/2015
5	Additional post construction CM/CQA services for Ordot Environmanetal Closure	Close out of the project	\$ 66,810.24	0	1/1/2016
6	Post-Closure maintenance	Interim provider of post closure services pending contract with post-closure operator.	\$ 159,194.44	0	2/1/2016
7	Additional CM work, time and materials and work on documentation.	Final close-out of construction and development of required documentation for regulatory authorities.	\$ 96,664.84	0	5/22/2016
8	Post-Closure maintenance	Interim provider of post closure services pending contract with post-closure operator.	\$ 361,307.04	0	6/4/2016
9	Construction Management	To adjust the contract to reflect CM services provided before, during and after construction	\$ 161,762.09	0	6/10/2016
Total Task Orders			\$ 2,609,439.72	N/A	

Original Contract	\$ 6,473,931.00
Total Contract	\$ 9,083,370.72