











SUBMITTAL CONTROL LOG

| [ ] | | | | i
Layon Municipal Sanitary Landfill @ WINZLER&L KELLY

Entrance Area and Facilities and Cells #1 and #2

Status code; Date:
1 Reviewed, no exceptions taken CM Project Manager: Paul Baron
2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-02
4 Rejected, resubmit as specified
5 Cancelled
Spec Section | Submittal | Rev | Title Required Required |Date Date Latest |Date Date
Status Start Finish Received Sent Returned Forwarded |Originator | Originator's Submittal
09650 Resilient Flooring
13 001 Product Data describing Physical & Performance Characteristics, including Szes,
Patterns, Colors Available, & Installation Instructions
002 Manufacturer's Complete Set of Color Samples for Initial Selection
14 003 Maintenance Procedures, Recommended Maintenance Materials, & Suggested
Schedule for Cleaning, Stripping, & Re-Waxing
09900 Paints & Coatings
1.4 001 Product Data on Finishing Products
002 Special Surface Preparation Procedures, & Substrate Conditions Requiring Special
Attention
003 Manufacturer's Samples of Paint Colors
1.5 004 Data on Cleaning, Touch-up, & Repair of Painted & Coated Surfaces
10171 Solid Phonetic Toilet Compartments
13 001 Shop Drawings indicating Partition Plan, Bevation Views, Dimensions, Details of
Wall, Ceiling Supports, & Door Swings
002 Product Data on Panel Construction, Hardware, & Accessories
003 Two 6"x6" Szed Samplesillustrating Panel Finish, Color, & Sheen
004 Special Procedures, Perimeter Conditions Requiring Special Attention
10440 Signs
13 001 Shop Drawings indicating Sgn Styles, Letting Font, Foreground & Background Colors,
Locations, Overall Dimensions of each sign
002 Installation Template & Attachment Devices
10500 Lockers
1.3 001 Shop Drawings indicating Locker Plan Layout & Numbering Plan
002 Product Data on Locker Types, Szes & Accessories
003
Two 3"x6" Szed Samples of each Color Selected, Applied to Specified Base Metal
004 Installation Template & Attachment Devices
10523 Fire Extinguishers & Cabinets
1.4 001 Extinguisher Operational Features, Color & Finish, & Anchorage Details
002 Special Criteria & Wall Opening Coordination Requirements
1.5 003 Test, Refill or Recharge Schedules & Re-Certification Requirements
10716 Typhoon Shutters
14 001 Shop Drawings coordinated with Window Schedule, Hevations of Shutter Units, Half-

Szed Sections, Thickness & Gages of Materials, Fastenings, Method of Anchorage,
Sze & Spacing of Anchors, & Location of Hardware

002 Shop Drawings of Schedule of Shutters
003 Product Data for Accordion Shutters
1.8 004 Manufacturer's Operation & Maintenance Data
10800 Toilet Accessories
1.3 001 Product Data on Accessories describing Sze, Finish, Details of Function, Attachment
Methods
002 Spoecial Procedures, Conditions Requiring Special Attention
13211
Ground Level Steel (Potable) Water, Leachate & Subdrain Storage Tanks
1.3 001 Fabrication and/or Erection Drawings including Construction Details & Materials of
Construction
002 Product Technical Data including Acknowledgement that Products Submitted meet

Requirements of Standards Referenced, Manufacturer's Installation Instructions,
Design Data, Manufacturer's List of Five Smilar Szed Reservoirs, & Cathodic
Protection System Design & Details

003 Test Reports

004 Operation & Maintenance Manuals
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SUBMITTAL CONTROL LOG

| [ ] | | | | i
Layon Municipal Sanitary Landfill % WINZLER&L KELLY

Entrance Area and Facilities and Cells #1 and #2

Status code; Date:
1 Reviewed, no exceptions taken CM Project Manager: Paul Baron
2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-02
4 Rejected, resubmit as specified
5 Cancelled
Spec Section | Submittal | Rev | Title Required Required |Date Date Latest |Date Date
Status Start Finish Received Sent Returned Forwarded |Originator | Originator's Submittal
005 One 12"x12" Glass-Fused-to-Steel Reservoir Sample showing Actual Color prior to
Fabrication of Reservoirs
15010 Basic Mechanical Requirements
1.6 001 shop Drawings including Floor Hlans, Sectional Views, Wiring Diagrams, &

Installation Details of Equipment, & Equipment Spaces identifying & indicating
Proposed Location, Layout & Arrangement of ltems of Equipment, Control Panels,
Accessories, & Piping Ductwork.

002 Descriptive Literature of Cataloged Products, Equipment Drawings, Diagrams,
Performance & Characteristic Curves, & Catalog Cuts

003 Proof of Conformance with ANSl, ASTM, NEMA, & UL

004 Certificates of Conformance or Compliance from the Manufacturer attesting that

Materials & Equipment to be furnished for this Project comply with Requirements of
Specifications

15121 Piping Expansion Compensation

1.3 001
Details of Hexible Pipe Connectors indicating Maximum Temperature & Pressure

Rating, Face-to-Face Length, Live Length, Hose Wall Thickness, Hose Convolutions
per Foot (Meter) & per Assembly, Fundamental Frequency of Assembly, Braid
Structure, Total Number of Wiresin Braid, & Adjustment Instructions

002 Manufacturer's Installation Instructions indicating Special Procedures & External
Controls
15140 Supports & Anchors
14 001 Manufacturer's Catalog Data detailing Load Capacity
002 Manufacturer's Installation Instructions indicating Special Procedures & Assembly of
Components
003 Upport & Bracing Snop Drawings including Plans, Sections, Details, Schedules &

other Information necessary to describe Supports, Hangers & Seismic Bracing for all
Mechanical Systems, Equipment, Piping & Ductwork (Indicate Location & Type of all
Hangers, Supports, & Seismic Bracing)

004 Maintenance Data & Parts List for each Type of Support & Anchor
15170 Motors
14 001 Wiring Diagrams with Bectrical Characteristics & Connection Requirements
002 Test Reportsindicating Test Results verifying Nominal Eficiency & Power Factor for
Three-Phase Motors larger than 5 Horsepower
003 Manufacturer's Installation Instructions indicating Setting, Mechanical Connections,
Lubrication, & Wiring Instructions
15190 Mechanical Identification
1.4 001 Wording, Symbols, Letter Sze, & Color Coding for Mechanical Identification
002 Valve Chart & Schedule, including Valve Tag Number, Location, Function, & Valve
Manufacturer's Name & Model Number
003 Manufacturer's Catalog Literature for each Product Required
004 Two Samples for each Product
005
Manufacturer's Installation Instructions indicating Special Procedures & Installation
15245 Vibration Isolation
14 001

Shop Drawingsindicating Inertia Bases, Location of Vibration Isolators & Seismic
Restraint, including Details of Suspension for Ceiling-Hung Equipment

002 Catalog Cuts of Vibration Isolators & Seismic Restraints

003 Manufacturer's Installation Instructions indicating Special Procedures & Setting
Dimensions

004 Seismic Certification & Analysis

005 Code Requirements
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SUBMITTAL CONTROL LOG

| [ ] | | | | i
Layon Municipal Sanitary Landfill % WINZLER&L KELLY

Entrance Area and Facilities and Cells #1 and #2

Status code; Date:
1 Reviewed, no exceptions taken CM Project Manager: Paul Baron
2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-02
4 Rejected, resubmit as specified
5 Cancelled
Spec Section | Submittal | Rev | Title Required Required |Date Date Latest |Date Date
Status Start Finish Received Sent Returned Forwarded |Originator | Originator's Submittal
15260 Piping Insulation
14 001 Product Description, Thermal Characteristics, List of Materials & Thickness for each
Service, & Locations
1.5 002 Installation Procedures
15290 Ductwork Insulation
14 001 Product Description, Thermal Characteristics, List of Materials & Thickness for each
Service, & Locations
002 Two Samples of any Representative Sze illustrating each Insulation Type
1.5 003 Installation Procedures
15320 Fire Pump
1.6 001 Manufacturer's Literature including General Assembly, Pump Curves showing
Performance Characteristics with Pump & System, Operating Point indicated, NPSH
Curve, Controls, Wiring Diagrams, & Service Connections
002 Shop Drawings indicating Layout, General Assembly, Components, Dimensions,
Weights, Clearances, & Methods of Assembly
1.7 003 Results of Hydrostatic Test & Field Acceptance Tests performed
Manufacturer's Instructions indicating Support Details & Connection Requirements for
Fire Pump System
1.8 004
Project Record Documentsindicating Actual Locations of Components & Accessories
005
Certificates for Pump along with Summary & Results of Shop Tests performed
006 Operation Data including Manufacturer's Instructions, Start-up Data, &
Troubleshooting Checklists for Pumps, Drivers, & Controllers
007 Manufacturer's Literature detailing Cleaning Procedures, Replacement Parts Lists, &
Repair Data for Pump, Driver & Controller
15410 Plumbing Piping
1.4 001 Product Data on Pipe Materials, Pipe Fittings, Valves, Accessories, & Manufacturer's
Catalog Information (Indicate Valve Data & Ratings)
002 Complete Installation Shop Drawings indicating all Locations & Invert Bevations of
Plumbing Piping
1.5 003 Project Record Documentsindicating Actual Locations of Valves
15430 Plumbing Specialties
14 001 Product Data detailing Component Szes, Rough-in Requirements, Service Szes, &
Finishes
002
Shop Drawings indicating Dimensions, Weights, & Placement of Openings & Holes
15 003 Project Record Documentsindicating Actual Locations of Equipment, Cleanouts,
Backflow Preventers, & Water Hammer Arrestors
15440 Plumbing Fixtures
13 001 Catalog illustrations of Fixtures, Szes, Rough-in Dimensions, Utility Szes, Trim, &
Finishes
1.4 002 Manufacturer's Instructions indicating Installation Methods & Procedures
15 003
Maintenance Data including Fixture Trim Exploded View & Replacement Parts List
15450 Plumbing Equipment
14 001
Dimension Drawings of Water Heaters indicating Components, Connections to other
Equipment & Piping, Bectrical Characteristics, & Connection Requirements
002 Operation & Maintenance Data including Operation, Maintenance & Inspection Data,
Replacement Part Numbers & Availability, & Service Depot Location & Telephone
Number
15481 Compressed Air System
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| [ ] | | | | i
Layon Municipal Sanitary Landfill @ WINZLER&L KELLY

Entrance Area and Facilities and Cells #1 and #2

Status code; Date:
1 Reviewed, no exceptions taken CM Project Manager: Paul Baron
2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-02
4 Rejected, resubmit as specified
5 Cancelled
Spec Section | Submittal | Rev | Title Required Required |Date Date Latest |Date Date
Status Start Finish Received Sent Returned Forwarded |Originator | Originator's Submittal
14 001 Manufacturer's Catalog Literature with Capacity, Weight, & Bectrical Characteristics
& Connection Requirements
002 Shop Drawings indicating Piping System Schematic with Hectrical Characteristics &
Connection Requirements
15 003 Inspector's Certificate for Air Receiver for Including in Operating & Maintenance
Manuals
004 Manufacturer's Installation Instructions, Hoisting & Setting Requirements, Starting
Procedures
1.6 005 Project Record Documentsindicating Actual Locations of Equipment & Components
(Modify Shop Drawings to indicate Final Locations)
006 Operation Data for Air Compressor, Air Receiver & Accessories, Aftercooler,
Refrigerated Air Dryer, & Pressure Reducing Station
007 Maintenance Data for Air Compressor, Air Receiver & Accessories, Aftercooler, &
Pressure Reducing Station
008 Manufacturer's Warranty
15484 Fuel Lube Oil Piping System
14 001 Product Data on Pipe Materials, Pipe Fittings, Valves & Accessories, & Manufacturer's
Catalog Information (Indicate Valve Data & Ratings)
002 Shop Drawings indicating Tanks, System Layout, Pipe Szes, Location, & Hevations
(For Fuel Oil Tanks, indicate Dimensions & Accessories including Manholes & Hold
Down Straps
1.5 003 Project Record Documentsindicating Actual Locations of Piping System, Storage

Tanks, & System Components

Maintenance Data including Installation Instructions, Spare Parts List, Exploded
Assembly Views

004 Manufacturer's Warranty
15530 Leachate Sump Pumps
14 001
Complete Manufacturer's Data including Details of Hectric Motors & Pump Curve
002
Shop Drawings for Pump Installation including Mechanical & Bectric Schematics
15535 Refrigerant Piping & Specialties
15 001 Shop Drawings indicating Schematic Layout of System including Equipment, Critical
Dimensions & Szes (Include Double Hot Gas Risers if recommended by Chiller
Manufacturer to return Oil to Compressors)
002 Manufacturer's Catalog Information including Load Capacity
003 Results of Leak Test & Acid Test
004 Manufacturer's Installation Instructions indicating Support, Connection Requirements,
& Isolation for Servicing
005 Welders Certification
1.6 006 Project Record Documentsindicating Exact Locations of Equipment & Refrigeration
Accessories on Record Drawings
1.7 007 Instructions for Changing Cartridges, Assembly Views, & Spare Parts Lists
15540 Liquid Level Pressure Sensor
1.4 001 Complete Manufacturer's Specifications
002
Shop Drawings for Pump Installation including Mechanical & Bectric Schematics
155645 Three-Point Level Sensor
1.4 001 Complete Manufacturer's Specifications
002 Shop Drawings for Pump & Controls Installation including Mechanical & Bectric
Schematics
15550 Pump Control Panel
1.4 001 Complete Manufacturer's Specifications for Panels & Related Equipment
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Layon Municipal Sanitary Landfill % WINZLER&L KELLY

Entrance Area and Facilities and Cells #1 and #2

Status code: Date:
1 Reviewed, no exceptions taken CM Project Manager: Paul Baron

2 Make corrections noted Job Number : 04052.09002
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Spec Section | Submittal | Rev | Title Required Required |Date Date Latest |Date Date
Status Start Finish Received Sent Returned Forwarded |Originator | Originator's Submittal
002 Narrative Description & Logic Diagram for Control System
003 Hectrical Schematic & Sngle-Line Diagram
15560 Leachate Flow Meters
1.4 001
Complete Manufacturer's Specifications for How Meters & Related Equipment
002 Shop Drawings for Installation of Sensors & Display Units
003 Hectrical Schematic & Sngle-Line Diagram
004 Operation & Maintenance Manual For Flow Meter
Section Breakout Junction Box

1.4 001 Complete Manufacturer's Specifications for Breakout Junction Box
002 Shop Drawings for Installation of Pumps & Controls
003 Hectrical Schematic & Single-Line Diagram

15671 Air-Cooled Condensing Units
1.4 001 Shop Drawings indicating Components, Assembly, Dimensions, Weights & Loadings,

Required Clearances, & Location & Sze of Field Connections (Include Layouts
showing Condensing Units, Cooling Coils, Refrigerant Piping, & Accessories Required
for Complete System)

002
Rated Capacities, Weights Specialties & Accessories, Hectrical Name Plate Data, &
Wiring Diagrams (Submission with Air Handling Units should refer to Section 15855)
1.5 003 Design Data indicating Pipe Szing
Manufacturer's Installation Instructions
16 004 Operation & Maintenance Data including Start-up Instructions, Maintenance
Instructions, Parts Lists, Controls, & Accessories
1.9 005 Manufacturer's Warranty
15855 Air Handling Units
14 001 Published Literature, & Data for Filters, Fans, Sound Power Level, & Hectrical
Requirements
002 Shop Drawings indicating Assembly, Unit Dimensions, Weight Loading, Required

Clearances, Construction Details, Field Connection Details, & Hectrical
Characteristics & Connection Requirements

003 Manufacturer's Instructions

Maintenance Data including Instructions for Lubrication, Filter Replacement, Motor &
Drive Replacement, Spare Parts Lists, & Wiring Diagrams

15890 Ductwork Accessories

1.5 001
Shop Drawings indicating Duct Fittings, Particulars such as Gages, Szes, Welds, &

Configuration prior to Start of Work (Include Duct Supports with Sway Braces)

002 Product Data for Duct Materials
1.6 003
Project Record Documentsindicating Actual Locations of Ducts & Duct Fittings
15910 Ductwork Accessories
14 001 Manufacturer's Installation Instructions indicating Fire Dampers & Combination Fire &
Smoke Dampers
002 Project Record Documents indicating Actual Locations of Test Holes
15940 Air Outlets & Inlets
14 001 Product Data for Equipment required for this Project & Schedule of Outlets & Inlets
showing Type, Sze, Location, Application, & Noise Level
1.5 002 Project Record Documents indicating Actual Locations of Air Outlets & Inlets
15990 Testing, Adjusting, & Balancing
1.3 001 Test Reports
002 Name & Qualification of Adjusting & Balancing Agency
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Layon Municipal Sanitary Landfill % WINZLER&L KELLY

Entrance Area and Facilities and Cells #1 and #2

| |
Status code: Date:
1 Reviewed, no exceptions taken CM Project Manager: Paul Baron
2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-02
4 Rejected, resubmit as specified
5 Cancelled
Spec Section | Submittal | Rev | Title Required Required |Date Date Latest |Date Date
Status Start Finish Received Sent Returned Forwarded |Originator | Originator's Submittal
003
Field Reportsindicating Deficienciesin System that would prevent Proper Testing,
Adjusting, & Balancing of Systems & Equipment to achieve specified Performance
004 Draft Reports indicating Adjusting, Balancing, & Equipment Data Required
005 Draft Copies of Report for Review
006 Draft Report Indication Adjusting, Balancing, & Equipment Data.
14 007 Project Record Documentsindicating Actual Locations of Flow Measuring Stations
Balancing Valves & Rough Setting
16050 Basic Electrical Materials & Methods
1.5.1 001 Manufacturer's Catalog Data
1.5.2 002 Drawingsincluding Wiring Diagrams & Installation Details of Equipment
1.5.3 003 Manufacturer's Instructions
1.5.4 004 Manufacturer's Certificates
1.5.4.1 005 Reference Standard Compliance
1.54.2 006 Independent Testing Organization Certificate
1.5.5 007 Operation & Maintenance Manuals
1.5.5.1 008 Operating Instructions
16302 Underground Transmission & Distribution
1.3 001 Megger Test Reports for all 600-Volt Wire & Cable Tests
2.0 002 Heat Fusion Work Plan
003 Pipe bint Test Methods, Procedures, & Apparatus
004 Product Data for Piping Materials
005 Product Data for Fusion Equipment
006 Test Reports for Heat Fusion Daily Logs
007 Test Reports for Bent Strap Testing
008 Test Reports for Ultrasonic Testing
009 Certificate for Fusion Equipment Experience Requirements
010 Certificate for Experience Requirements
011 Certification for NDE Technician
012 Pipe Manufacturer Material Certificate
013 Mechanical Coupling Manufacturer Certificate
014 Certification for Heat Fusion Technician
2.4 015 Primary/Secondary and Communication Handhole Hardwares
16402 Interior Distribution System
1.3.1 001 Shop Drawings of Panel Boards & Wireways
002 Product Data for Receptacles, Circuit Breakers, Switches, Enclosed Circuit Breakers,
1.3.2 Manual Motor Starters, CATV Outlets, Grounding Block
003 Test Reports for 600-Volt Wiring Test, Grounding System Test, Ground-Fault
1.3.3 Receptacle Test
1.5.1 004 Operation & Maintenance Manuals for Hectrical Systemsincluding Sngle-Line
Diagram of the "As-Built" Building Bectrical System, & Schematic Diagram of
Hectrical Control System
16510 Interior Lighting
1.4.1 001
Product Data for Fluorescent Lighting Fixtures, Hectronic Ballasts & Lamps,
Incandescent Lighting Fixtures & Lamps, Dimmer Switch, Lighting Contactor, Time
Switch, Photocell Switch, Exit Sgns, Emergency Lighting Equipment, Occupancy
Sensors, Hectronic Dimming Ballast, & Dimming Ballast Controls
1.4.2 002 Samples of Lighting Fixtures, complete with Lamps & Ballasts
14.3 003 Operating Test Reports
14.4 004 Operation & Maintenance Data showing all Control Modules, Control Zones,
Occupancy Sensors, Light Fixtures, & all Interconnecting Control Wire, Conduit, &
Associated Hardware
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Layon Municipal Sanitary Landfill @ WINZLER&L KELLY

Entrance Area and Facilities and Cells #1 and #2

| |
Status code; Date:
1 Reviewed, no exceptions taken CM Project Manager: Paul Baron
2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-02
4 Rejected, resubmit as specified
5 Cancelled
Spec Section | Submittal | Rev | Title Required Required |Date Date Latest |Date Date
Status Start Finish Received Sent Returned Forwarded |Originator | Originator's Submittal
1.4.5 005 Information Card
16520 Exterior Lighting
1.4 001 Luminaire Drawings including Poles
002 Product Data on Luminaires, Lamps, Ballasts, Lighting Contactor, Time Switch,
Photocell Switch, Concrete Poles, & Brackets
003 Operating Test Reports for Luminaires
16612 Emergency Power System
1.0 001 Manufacturer's Brochures describing Equipment Ratings, Performances, Specification
& Construction
002 Shop Drawings of Layout to Scale giving Dimensions, Schematic & Wiring Diagrams,
& Interconnection Diagrams
003 Manufacturer's Warranty
16721 Fire Alarm System
001 Technical Data, Wiring Diagrams, & Installation & Maintenance Instructions
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SUBMITTAL CONTROL LOG

Layon Municipal Sanitary Landfill
Access Road and Sewer System

Status code:

1

Reviewed, no exceptions taken

Date:

CM Project Manager: Paul Baron

JF WINZLER & KELLY

2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-03
4 Rejected, resubmit as specified
5 Cancelled
Spec Submittal| Rev |Title Required Required |Date Date Latest |Date Date
Section Status |Start Finish Received |Sent Returned Forwarded |Originator |Originator's Submittal
102 Bid, Award, & Execution of Contract
102.01 001 Bid, Award, & Execution of the Contract are Governed by the Guam Administrative
' Rules and Regulation, Volume 1, Title 2, Division 4, Procurement Regulations
102.07 002 Consideration of Proposals
104 Control of Work
104.03 001 Contract Plans & Secifications including special Contract Requirements
105 Control of Material
105.1 001 Source of Supply & Quality Requirements
106 Acceptance of Work
106.03 001 Submit Certifications to the Contracting Officer when requested
107 Legal Relations & Responsibility to the Public
107.06 001 Claim for Compensation with Supporting Documents regarding the Incurred Expenses
108 Prosecution & Progress
108.02 001 SF 1413 with Part | completed (Complete Part 1l if Subcontracts involve on-site Labor)
002 Satement of Cumulative Amount of all on-site Subcontracts to date
109 Measurement & Payment
109.01 001 Measurement Notes
002a Lump Sum ltem Documentation supporting Invoiced Progress Payment 1
002b Lump Sum ltem Documentation supporting Invoiced Progress Payment 2
002c Lump Sum Item Documentation supporting Invoiced Progress Payment 3
002d Lump Sum Item Documentation supporting Invoiced Progress Payment 4
002e Lump Sum Item Documentation supporting Invoiced Progress Payment 5
002f Lump Sum Item Documentation supporting Invoiced Progress Payment 6
002g Lump Sum ltem Documentation supporting Invoiced Progress Payment 7
002h Lump Sum Item Documentation supporting Invoiced Progress Payment 8
002i Lump Sum ltem Documentation supporting Invoiced Progress Payment 9
002j Lump Sum Item Documentation supporting Invoiced Progress Payment 10
002k Lump Sum ltem Documentation supporting Invoiced Progress Payment 11
002l Lump Sum Item Documentation supporting Invoiced Progress Payment 12
002m Lump Sum ltem Documentation supporting Invoiced Progress Payment 13
002n Lump Sum Item Documentation supporting Invoiced Progress Payment 14
0020 Lump Sum Item Documentation supporting Invoiced Progress Payment 15
002p Lump Sum ltem Documentation supporting Invoiced Progress Payment 16
0029 Lump Sum Item Documentation supporting Invoiced Progress Payment 17
152 Construction Survey & Staking
152.02 001 Construction Schedule including Staking Activities
002 Data relating to Horizontal & Vertical Alignment, Theoretical Sope Stake
Catchpoints, & other Design Data
152.03 003 Plotted Field-Design Cross-Section of Final Culvert Length & Alignment
153 Contractor Quality Control
153.02 001 Quality Control Plan
153.03 002 Detailed list of Sampling & Testing to be performed for Quality Control & Quality
Assurance
153.04 003 Qualifications of Quality Manager
004 Testing & Inspection Records by Pay ltem Number
153.05 005 Qualifications of Inspectors, Testers, & Company or Companies providing Quality
Control
006 Chart of Quality Control Inspections including Definable Features, Inspectors

responsible, & Inspection Frequency of work
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SUBMITTAL CONTROL LOG

Layon Municipal Sanitary Landfill
Access Road and Sewer System

Status code:

1

Reviewed, no exceptions taken

Date:

CM Project Manager: Paul Baron

JF WINZLER & KELLY

2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-03
4 Rejected, resubmit as specified
5 Cancelled
Spec Submittal| Rev |Title Required Required |Date Dafte Latest |Date Dafte
Section Status |Start Finish Received |Sent Returned Forwarded |Originator |Originator's Submittal
007
Procedures for Managing Reports, Documents, Charts, Certifications, & Submittals
153.06 008
Qualifications of Individuals & Company or Companies providing Quality Assurance
153.08 009 Notification of Completion of Work
010 Construction Operations Report
011 Quiality Control & Assurance Report
012 Control Charts
013 Pay Iltem Measurement Notes (FHWA 17348 Pay Item Record)
014 Quality Control & Quality Assurance Test Results
155 Schedules for Construction Contract
155.02 001 Preliminary Construction Schedule
155.06 002a Updated Construction Schedule 1
002b Updated Construction Schedule 2
002c Updated Construction Schedule 3
002d Updated Construction Schedule 4
002e Updated Construction Schedule 5
002f Updated Construction Schedule 6
002g Updated Construction Schedule 7
002h Updated Construction Schedule 8
002i Updated Construction Schedule 9
156 Public Traffic
156.03 001 Alternate Traffic Control Proposal
156.07 002 Night Lighting System Proposal
157 Soil Erosion Control
157.01 001 Environmental Protection Plan (EPP), Eosion Control Plan (ECP), & Stormwater
157.03 002 Alternate Erosion Control Plan Proposal with all Necessary Permits
203 Removal of Structures & Observation
203.01 001 Action Plan for the relocation of Existing School Bus Shelters
213 Subgrade Stabilization
213.03 001 Subgrade Sabilization Mix Design including Minimum Compressive Srrengths
253 Gabions & Revet Mattresses
253.03 001 Installation Drawings
257 Alternate Retaining Walls
257.04 001 Proposal for Utilization of Gabions, Revet Mattresses, Crib Walls, or Mechanically-
Sabilized Earth Walls
002 Design Calculations
258 Reinforced Concrete Retaining Walls
258.03 001 Forms & Falsework Drawings
258.04 002 Order Lists & Bending Diagrams
301 Untreated Aggregate Courses
301.03 001 Proposed Target Values for the Appropriate Seve Szes along with a Representative
300-pound Sample
302 Treated Aggregate Courses
302.03 001 Treated Aggregate Course Mix Design
304 Aggregate Stabilization
304.03 001 Mix Design
002a Source of each Component of bb-Mix Formula
002b Results of Applicable Tests of each bb-Mix Formula
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SUBMITTAL CONTROL LOG

Layon Municipal Sanitary Landfill
Access Road and Sewer System

Status code:

1

Reviewed, no exceptions taken

Date:

CM Project Manager: Paul Baron

JF WINZLER & KELLY

2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-03
4 Rejected, resubmit as specified
5 Cancelled
Spec Submittal| Rev |Title Required Required |Date Dafte Latest |Date Dafte
Section Status |Start Finish Received |Sent Returned Forwarded |Originator |Originator's Submittal
002c Target Values for Each Aggregate Seve Sze Secified & Sabilizing Agent for each Jbb-
Mix Formula
003a 200-Pound Sample of Aggregate
003b 50-Pound Sample of Fly Ash
003c 25-Pound Sample of Lime
003d 25-Pound Sample of Portland & Cement
003e 5-Pound Sample of Retarder or Other Admixtures
309 Emulsified Asphalt-Treated Base Course
309.03 001 Proposed Target Values for the Appropriate Seve Szes Along with a Representative
300-Pound Sample
402 Hot Asphalt Concrete Pavement by HVEEM or Marshall Mix Design Method
402.03 001 Written bb-Mix Formulas with Form FHWA 1607 (HVEEM) or Form FHWA 1608
(Marshall)
002 Laboratory Certification for Proposed bb-Mix Formula including Acceptance &
Payment for each Jbb Mix
403 Hot Asphalt Concrete Pavement
403.03 001 Aggregate Quality, Gradation Requirements, & Mixture Criteria for the Asphalt
Concrete Mix
002 Written bb-Mix Formulas including the Location of all Commercial Mixing Plants to
be used & a Separate bb-Mix Formula for each Plant
003 Target Values for Percent Passing Each Seve Sze for the Aggregate Blend & each
Sockpile, Sockpile Blend Ratios, Target Asphalt Binder Content, & Maximum
Density Value
004 Aggregate Sources
005 Stockpile Gradations
006 Representative Samples
007 Results of Aggregate Quality Tests for Contractor Selected Sources
008 Asphalt Binder Information
009 Antistrip Additives information
010 Recycled Asphalt Pavement Material information
403.12 011 Proposed Schedule of Paving Operations
012 List of All Equipment & Personnel used in the Production & Construction of the Work
013 Proposed Traffic Control Plan for Paving Operations including Provisions for
Pavement Drop-offs & Moving Operations
014 Contractor Quality Control Plan for Paving & Sampling & Testing
015 Compacting, & Smoothness Procedures
016 Acceptance Procedures
404 Minor Hot Asphalt Concrete
404.02 001 Srength, Quality, & Gradation Specifications for Asphalt Concrete Mix including
Copies of Laboratory Test Reports
002 Results of AASHTO T 209 for Maximum Specific Gravity of the Mix
405 Open-Graded Asphalt Friction Course
001 Written bb-Mix Formula
002a Target Values for Percent Passing each Seve Sze for the Aggregate Blend &
Designate Target Values within the Gradation B & Specified for the Nominal
Maximum Sze Aaaregate Grading
002b Source & Percentage of each Aggregate Sockpile to be used
002c Average Gradation of each Aggregate Stockpile
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Layon Municipal Sanitary Landfill
Access Road and Sewer System

Status code:

1

Reviewed, no exceptions taken

Date:

CM Project Manager: Paul Baron

JF WINZLER & KELLY

2 Make corrections noted Job Number : 04052.09002
3 Revise as noted, resubmit Project Number: SMWD-09-03
4 Rejected, resubmit as specified
5 Cancelled
Spec Submittal| Rev |Title Required Required |Date Dafte Latest |Date Dafte
Section Status |Start Finish Received |Sent Returned Forwarded |Originator |Originator's Submittal
002d Representative Samples from each Aggregate Stockpile (800-Pounds of Aggregates
Proportioned by Stockpile, 20-Pounds of Bag House Fines if Proposed in the Mix, &
20-Pounds of Mineral Filler if Proposed in the Mix)
002e Results of Aggregate Quality Tests
003a Target Asphalt Binder Content
003b Five 1-Gallon Samples of the Asphalt Binder to be used in the Mix
003c Recent Test Results from the Manufacturer for the Asphalt Binder including a
Temperature-Viscosity Curve
003d Material Safety Data Sheets
003e Mixing Temperature Range & Minimum Compaction Temperature for the
Performance Grade Asphalt to be used in the Mix
004a 1-Pint of Liquid Antistrip Additive or 10-Pounds of Cement, Fly Ash, or Lime Antistrip
Additive
004b Name of the Product
004c Manufacturer's Data Sheets & Placement Procedures
004d Material Safety Data Sheet
004e Dosage Rate
005a Source & Percentage of Recycled Asphalt Pavement Material
005b Average Gradation of the Recycled Asphalt Pavement Material
005¢ Percent Asphalt Binder in the Recycled Asphalt Pavement
005d Target Value for the Asphalt Binder Content & the Percent New Asphalt Binder
005e 200-Pounds Representative Sample of Recycled Asphalt Pavement Material
005f One-Gallon of Recycling Agent
563 Painting
563.03 001a Environment, Public, Adjacent Property, & Workers
001b Manufacturer's Material Safety Data Sheets & Product Data Sheets
001c
Detailed Containment Plan for Removed Material, Cleaning Products, & Paint Debris
001d
Detailed Disposal Plan for Removed Material, Cleaning Products, & Paint Debris
001e Secific Safety Measures to protect Workers from Ste Hazards
001f Emergency Spill Procedures
001g Qualifications of Quality Control Personnel
601 Minor Concrete Structures
601.02 001 Concrete Test Results
601.02 002 Certified Mix Design Test Reports for Admixtures (If any)
601.03 003 Test Results of 7-Day & 28-Day Compressive Srrength of Concrete Samples
611 Water Systems
611.03 001 Certified Cost Breakdown of the Individual ltems involved in the Lump Sum Item for
use in making Progress Payments & Price Adjustments
612 Sanitary Sewer System
612.03 001 Certified Cost Breakdown of the Individual ltems involved in the Lump Sum Item for
use in making Progress Payments & Price Adjustments
002 Product Data indicating Pipe Material used & Pipe Accessories
003 Sewer Manhole Shop Drawing
612A Wastewater Pumping Stations (Pump #3,#4)
1.7 001a Guide Rail System
001b Miscellaneous Metal Fabrications
001c Pump Performance Curves
001d Wiring Diagram
001e Pump Outline Drawing
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Date:
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5 Cancelled
Spec Submittal| Rev |Title Required Required |Date Date Latest |Date Date
Section Status |Start Finish Received |Sent Returned Forwarded |Originator |Originator's Submittal
001f Motor Data
001g Control Drawing & Data
001h Operations & Maintenance Data
002 Shop Drawings including Layout for both Leachate Sump Collection Pumps
003 Catalog Data for Basin, Cover, Hinged Door, Side Rail Assembly, Discharge Piping,
Valves, Junction Box, Level Controls, & Control Panel
004 Pump Catalog Data, Performance Curve, Breakaway Fittings Data, & Access Frame
Data
005 Control Panel & Panel Wiring Schematic
006 Factory Pump Inspections & Tests
007 Manufacturer's Published Installation Instructions for Basin, Pump, & Panel System
Procedures
008 Manufacturer's Certificate
009 Manufacturer's Field Reports
1.8 010 Requirements for Submittals
011
Actual Locations of Packaged Pumping Sations including Basins & Control Panel
012 Executed Certification of Pumping Stations after Performance Testing
013 Spare Parts List & Rebuild Kits
014 Operations & Maintenance Manual for Pumping Station & Schedule of
Recommended Maintenance
617 Guardrail
617.05 Drawings from the Manufacturer for the Terminals
622 Rental Equipment
622.02 001 Model Number & Serial Number for each piece of Equipment before use
002 Records along with Certified Copies of the Payroll
623 General Labor
001 Records along with Certified Copies of the Payroll
626 Plants, Trees, Shrubs, Vines, & Groundcovers
626.04 001 Commercial Certifications & Complete Written Information concerning the Source of
Supply for all Plant Material
626.06 002 Planting Locations & Methods of Planting
632 Power Facilities Relocation
632.05 001 Request to the Manager, GPA T&D Department & Navy Dispatcher
633 Permanent Traffic Control
633.03 001 Sgn List
636 Signal, Lighting, & Electrical Systems
636.04 001 Certified Cost Breakdown of Items Involved in the Lump Sum for use in making
Progress Payments & Price Adjustments
002 List of Proposed Equipment & Material including Manufacturer's Name, Sze, &
Identification Number of each item
636.07 003 Readings & Test Equipment Data
636.09 004 As-Built Drawings Showing all Detail Changes from the Original Plans
701 Hydraulic Cement
701.01 001 AASHTO M85 Test Results for Portland & Cement
725 Miscellaneous Material
725.22 001a Current Material Certifications for the Hydraulic Cement, Fine Aggregate, Expansive
Admixture, & other Grout Additives
001b Independent Laboratory Test Results for 1-Day, 3-Day, and 7-Day Strengths, Flow
Cone Times, Shrinkage and Expansion Observed, & Time of Initial Set
16302 Underground Transmission & Distribution
2.01 001 Conduits & Fittings
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2.02 002 Insulated Wire & Cable, Low Voltage
2.03 003 Underground Cable 15KV Extruded Insulation with Concentric Nuetral
2.00* 004 Wire & Cable Identification Tags
2.01* 005 Conductor & Cable Terminating Devices
2.02* 006 Grounding
2.03* 007 Oxide Inhibiting Paste
2.04 008 Connectors; 600 Volt Sealed Insulated Underground
2.05 009 High Pressure Sodium Luminaires & Mast Arms
2.06 010 Transformers: Sngle Phase, Padmounted, Distribution
2.07 011 Transformers: Three Phase, Padmounted, Deadfront Construction Distribution
2.08 012 Medium Voltage Cable bints (Splices)
C1.1? 013 Primary Hectrical Manhole Shop Drawing
16402 Interior Distribution System
2.1 001 Materials & Equipment
2.21 002 Rigid Metallic Conduit
2.2.2 003 Rigid Nonmetallic Conduit
2.2.3 004 Intermediate Metal Conduit
2.2.4 005 Hectrical Metallic Tubing
2.2.5 006 Plastic-Coated Rigid Seel & IMC Conduit
2.2.6 007 Flexible Metal Conduit
2.2.7 008 Fittings for Metal Conduit, BMT, & Hexible Metal Conduit
2.2.8 009 Fittings & Rigid Nonmetallic Conduit
2.2.9 010 Liquid-Tight Flexible Nonmetallic Conduit
2.3 011 Outlet Boxes & Covers
2.4 012 Cabinets, unction Boxes, & Pull Boxes
2.5 013 Wires & Cables
2.7 014 SPlices & Termination Components
2.8 015 Device Plates
2.9 016 Switches
2.10 017 Receptacles
2.11 018 Panelboards
2.12 019 Enclosed Circuit Breakers
2.13 020 Manual Motor Sarters (Motor Rated Switches)
2.14 021 Telephone System
2.15 022 Community Antenna Television System
2.16 023 Grounding & Bonding Equipment
217 024 Nameplates
2.18 025 Wireways
16510 Interior Lighting
2.1 001 Fluorescent Lighting Fixtures
2.2 002 Incandescent Lighting Fixtures
2.3 003 Recess- & Flush-Mounted Fixtures
2.4 004 Suspended Fixtures
2.5 005 Time Switch
2.6 006 Photocell Switch
2.7 007 Exit Sgns
2.8 008 Emergency Lighting Equipment
2.9 009 Support Hangers for Lighting Fixtures in Suspended Ceilings
16520 Exterior Lighting
2.2 001 Luminaires
2.4 002 Time Switch
2.5 003 Photocell Switch
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2.6 004 Poles
2.7 005 Brackets & Supports
2.8 006 Pole Foundations
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TT WINZLER & KELLY

CHANGE ORDER
REQUEST (PROPOSAL)

Project: Change Order Request Number:

From (Contractor):

To: Date:

A/E Project Number:

Re: Contract For:

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in
response to proposed modifications to the Contract Documents based on Proposal Request No.

Description of Proposed Change:

Attached supporting information from: ] Subcontractor ] Supplier U ]

Reason For Change:

Does Proposed Change involve a change in Contract Sum? [INo [Yes [Increase] [Decrease] $
Does Proposed Change involve a change in Contract Time? [INo [1Yes [Increase] [Decrease days.

Attached pages: [] Proposal Worksheet Summary:
] Proposal Worksheet Detail(s):

Signed by: Date:

Copies: []Owner [] Consultants [] O Ll Ll [
File
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TT WINZLER & KELLY

NONCONFORMING
WORK NOTICE

Project: Report Number:
From:
To: Date Observed: Date Reported:

A/E Project Number:

Re: Contract For:

Specification Section: Paragraph: Drawing Reference: Detail:

Nature of Nonconformance:

Signed by: Date: Date Response Needed:

Proposed Correction (Response):

Amount of Time for Correction:

[] Attachments

Response From: To: Date Rec’d:
Date Ret'd:

Signed by: Date:

Copies: [1Owner [JA/E [JConsultants [] | O CJFile
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