Allocation of Ordot Contingency as of June 30, 2014

Ordot Contingency Total

Uses of Contingency

Brown & Caldwell Task Orders 17

Brown & Caldwell Task Orders 18

Brown & Caldwell Task Orders 19

Brown & Caldwell Task Orders 20

Brown & Caldwell Task Orders 21 & 22
Sub-total Brown & Caldwell
Black Construction Change Order #1
GHD Contract Amendment (original contract)

Sub-total

Remaining Contingency

8,515,827.00

41,709.00

14,970.00
346,338.00
10,000.00

265,919.00

v numktnln ;e n n

678,936.00

(69,217.98)

610,000.00
1,219,718.02

7,296,108.98




