Change Orders
Black Construction Corporation

Construction of Entrance Facilities and Cells 1 and 2

Change Days Date
Order Description of the Change Reason for Change Amount Added Added Approved
Adjust ts to reflect ch ded
1 Improvements to the liner system. justments o're ec 'c anges neede S 1,576,297.94 0 4/12/2010
based on material testing.
2 Test pits for redesign of pond 2 Required for redesign of pond 2. S 4,600.00 0 7/13/2010
3 Expand liner system Recommended by CM team. S 370,587.10 0 7/13/2010
4 Construction of revised pond 2 To avoid an existing creek S 162,877.45 0 8/17/2010
5 Install Gravel Windows Recommended by design team. S 187,760.85 0 8/17/2010
Increase in height of the doorway in Adjustment needed to accommodate the
6 & - doorway size of the equipment to be housed in this | $ 2,040.61 0 9/20/2010
generator and pump building .
facility.
7 Various site electrical changes. Recommended by CM team. S 34,822.28 0 10/6/2010
Revisions to structural desi fth
8 evisions fo structural design ot the Recommended by CM team. S 42,857.17 0 10/6/2010
maintenance building.
Increase to revise cost for truck scale to be
9 compatible with the Ordot Dump's truck Recommended by CM team. S 48,990.73 0 10/10/2010
scale.
10 Rfapair of riprap for temporary drainage Repair needed‘to damaged riprap on the S 4,886.00 0 11/3/2010
ditch. temporary drainage ditch
11 Fence and Gates Recommended by CM team. S 138,212.05 0 12/8/2010
12 Oil Water Separator Piping Recommended by CM team. S 20,687.72 0 12/14/2010
Furnishing of labor, materials, and
equipment necessary to install the water .
Recommendation of Guam Waterworks
13 pipe and fittings, Metron-Farnier Fire Authorit ! . W S 28,627.09 0 2/14/2011
Service Assembly, water meter vault, and H- V-
20 traffic rated vault cover.
Furnishi f all labor, materials, and . . .
urr?ls INg of all labor, materia s.an The original contract did not include the
equipment necessary to supply, install, test, ) .
] fuel tank assuming that one would be Extension
and certify the 12,000 gallon fuel tank, fuel .
. " ] leased. It has now been determined that to 8/7/11
14 pipes and fittings, pumps, electrical system, . . . S 347,604.57 . 2/14/2011
. . owning the tank is more cost-effective. The for this
leak detection system, and accessories for | . L. .
the on-site fueling svstem ber the project time extension is for this item only and work only.
gy P proJ won't affect the opening of the landfill.
plans.
Furnishing of all labor, materials, and
15 equipment necessary to supply, install, and Recommendation of Guam Waterworks S 10,722.12 0
test the backflow preventer for the Authority.
waterline system. 2/14/2011
Furnishing all materials, labor, and
equipment required to supply and install . . .
16 Protection from lightning. 2,799.62 0
the leachate tank and subdrain tank ctiontr 'shtning 2
lightning protection system. 2/14/2011
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Change Days Date
Order Description of the Change Reason for Change Amount Added Added Approved
Furnishing of all labor, materials, and
equipment required to trench and excavate
for the pipe and vault, to backfill the force
main and vault per the trench section
shown in the contract drawings, to supply
and install the force main pipe and fittings, Recommendation of Guam Waterworks
17 sewer meter, sewer meter vault, H-20 . S 45,213.99 0 3/18/2011
. Authority.
traffic rated vault frame and cover, and to
supply, trench, install, concrete encase, and
backfill the electrical system and revising
the completion date and final payment date
for Change Order 13 (6” Water Meter
Relocation and Vault).
Furnishing of all labor, materials, and Recommendation of the Engineer of
18 equipment required to replace pumps for Record. S 30,420.43 0 3/26/2011
pump station 2.
19 |Installation of radiation dectector. E::‘r:'ifme”t of the Solid Waste Facility | ¢ 59 10541 0 4/18/2011
20 ;E\llllcjllrc:g to the ductwork in Maintenance Required by revision to the roof design. S 5,754.97 0 4/18/2011
21 Removal of the temporary access road. Removal required by right of access S 131,380.92 0 4/18/2011
documents.
22 Security System Installation Recommended by the Receiver. S 6,498.67 0 4/18/2011
23 R‘eV|S|0n tAO fencing for the site to improve Recommended by the Receiver and CM. S 27,592.95 0 5/8/2011
site security.
24 Mamt?nance to monitoring wells, credit for Recommended by the Receiver and CM. S (48,427.68) 0 6/9/2011
removing temporary access road.
Labor, materials and equipment to supply,
25 deliver and install a 2-inch waterline and To meet GEPA requirements. S 111,546.38 0 7/13/2011
1,000 gallon tank.
Labor, materials and equipment to supply,
deliver and install a chain link fence along
26 the‘north side of.the stockpile area, Recommended by the Receiver and CM. S 107,440.89 0 7/18/2011
drainage control in the area of cell 5 and
electrical upgrades for Simplex Fuel Pump
System.
Total S 3,430,903.23 0

Original Contract

Total Contract
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$ 20,477,000.00

$ 23,907,903.23




